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Foreword 
 

The photovoltaic (PV) sector has overall experienced a significant growth globally in the last 

decade, reflecting the recognition of PV as a clean and sustainable source of energy. Project 

investment has been and still is a primary financial factor in enabling sustainable growth in PV 

installations. When assessing the investment-worthiness of a PV project, different financial 

stakeholders such as investors, lenders and insurers will evaluate the impact and probability of 

investment risks differently depending on their investment goals. Similarly, risk mitigation measures 

implemented are subject to the investment perspective. In the financing process, the stakeholders 

are to elect the business model to apply and be faced with the task of taking appropriate 

assumptions relevant to, among others, the technical aspects of a PV project for the selected 

business model. 

The Solar Bankability project aims to establish a common practice for professional risk 

assessment which will serve to reduce the risks associated with investments in PV 

projects. The risks assessment and mitigation guidelines are developed based on market data 

from historical due diligences, operation and maintenance records, and damage and claim reports. 

Different relevant stakeholders in the PV industries such as financial market actors, valuation and 

standardization entities, building and PV plant owners, component manufacturers, energy 

prosumers and policy makers are engaged to provide inputs to the project. 

The technical risks at the different phases of the project life cycle are compiled and quantified 

based on data from existing expert reports and empirical data available at the PV project 

development and operational phases. The Solar Bankability consortium performs empirical and 

statistical analyses of failures to determine the manageability (detection and control), severity, and 

the probability of occurrence. The impact of these failures on PV system performance and energy 

production are evaluated. The project then looks at the practices of PV investment financial models 

and the corresponding risk assessment at present days. How technical assumptions are accounted 

in various PV cost elements (CAPEX, OPEX, yield and performance ratio) are inventoried. 

Business models existing in the market in key countries in the EU region are gathered. Several 

carefully selected business cases are then simulated with technical risks and sensitivity analyses 

are performed. 

The results from the financial approaches benchmarking and technical risk quantification are used 

to identify the gaps between the present PV investment practices and the available extensive 

scientific data in order to establish a link between the two. The outcomes are best practices 

guidelines on how to translate important technical risks into different PV investment cost elements 

and business models. This will build a solid fundamental understanding among the different 

stakeholders and enhance the confidence for a profitable investment. 

The Solar Bankability consortium is pleased to present this report which is one of the public 

deliverables from the project work.  
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Executive Summary 
 

In the project report “Technical Risks in PV Projects” (Moser et al., 2016), technical risks were 

identified and categorised for components and phases of the value chain of a PV project. The 

technical risks were broadly divided into risks to which one can assign an uncertainty to the initial 

yield assessment and risks to which one can assign a Cost Priority Number (CPN). While failures 

arising from technical risks belonging to the first group have an impact on the overall uncertainty of 

the energy yield, failures with a CPN have a direct impact on the annual cost of running a PV plant 

caused by economic losses due to downtime (utilisation factor) and component repair or 

substitution (OPEX) and it is given in Euros/kWp or Euros/kWp/year. The CPN methodology was 

thus developed to assess the economic impact of technical risks occurring during the operation 

and maintenance phase (O&M) of a PV project. The analysis summarized in the report “Technical 

Risks in PV Projects” was linked to a failure database over a portfolio of more than 700 PV plants, 

420 MWp, ~2,000,000 modules, ~12,000 inverters, etc. for a total of ~2.4 million components 

(status March 2016). Although the database already includes PV plants from various market 

segments and countries, the comparison of the CPNs for various technical risks (e.g. quantifiable 

failures during O&M) was carried out on an annual basis for all plants. This is a shortcoming of the 

database and not of the methodology. 

The overall methodology was created to allow the estimation of the economic impact of failures on 

the levelized cost of electricity (LCOE) and on business models of PV projects. Not all the technical 

risks fit into the two groups mentioned above: some risks can be defined as precursor of a risk 

propagating along the value chain or have an indirect impact on the CPN of various risks in terms 

of occurrence, time to detect, time to repair, etc. Thus, the overall technical risk framework in the 

Solar Bankability project has been developed to determine the economic impact of a failure but 

also to be able to assess the effectiveness of mitigation measures. 

Mitigation measures must be identified along the value chain and assigned to various technical 

risks. Some failures can be prevented or mitigated through specific actions at different project 

phases as, for e.g., for potential induced degradation (PID) the use of a different encapsulant or 

glass during the product manufacturing phase, or a PID box in case of reversible PID during the 

operation/maintenance phase. Others can be prevented or mitigated through a more generic 

action. For example, the monitoring of performance or visual inspection can be considered as 

generic mitigation measures that can have a positive impact on the reduction of the CPN of many 

failures. In practice, it is important to understand how mitigation measures can be considered as a 

whole to be able to calculate their impact and thus assess their effectiveness.  

It is not the aim of this report to provide a set of specific mitigation measure for each technical risk 

as this would entail failure specific cost-benefit analysis. At this stage, the Solar Bankability project 

objective is to create a framework of well-defined mitigation measures, which have an impact on 

the global CPN (given as sum of CPNs of all technical risks). The cost-benefit analysis can then 
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include the combination of various mitigation measures and derive the best strategy depending on 

market segment and plant typology. In addition to this, it is important to assess in the CPN analysis 

who bears the cost and the risk to derive considerations not only on the overall economic impact of 

the technical risks, but also on cost and risk ownership. 

In order to evaluate the effectiveness of mitigation measures into the framework for the 

assessment of the economic impact of technical risk (Moser et al., 2016), two main categories of 

mitigation measures are here defined: 

Category 1 (before) represents all the preventive measures, which are applied before the risk 

occurs in order to prevent it from happening. 

Category 2 (after) represents the corrective measures, which reduce higher losses and costs, if the 

risk has already occurred. The costs are mostly related to the OPEX due to the later 

implementation during the operation and maintenance phase. 

 

Some of the risks related to a PV project, already identified in (Moser et al., 2016) and included in 

a Risk Matrix, have an economic impact in terms of uncertainty. In particular, the uncertainty can 

be related either to the expected yield during the planning phase, or to the actual yield during the 

operational phase. It is interesting to highlight that not all the components of a PV systems are 

involved, and that uncertainties related to the assessment of the actual yield might also originate 

from phases preceding the operation. In order to analyze the variability of the uncertainty of the 

outputs of a generic PV model, several uncertainty scenarios have been defined. Typically, a 

normal distribution function is assumed for the various components. A more precise analysis 

during the planning phase would benefit from the use of an empirically established probability 

distribution. Unfortunately, there is not always a sufficiently large dataset available to establish the 

cumulative distribution function (CDF) from which to interpolate exceedance probabilities. 

Nevertheless, for some elements involved in the calculation of the long-term expected yield as, e.g. 

the solar resource, this method can be applied. With the availability of more data for other 

elements, also other secondary effects can be included in the methodology as not normally 

distributed. 

The results show that there is a group of cases assuring a low level of uncertainty (4.55% to 

8.70%). They all refer to the use of long series of either ground- or satellite measurements of 

insolation. The range of the available insolation data seem therefore to be the most important 

factor affecting the uncertainty of the yield estimation. Among the analysed scenarios, the best 

case corresponds to the use of 20 year of measured values of Global Tilted Irradiance (GTI), 

showing also that a lower uncertainty is ensured when a) ground measurement are used in place 

of satellite measurements and b) time series of plane-of-array irradiance is available without the 

need to apply transposition models. Results show also that using a combination of long time series 

of satellite data with a short series of measured data is recommended than just using satellite data. 

In the case a PV plant is to be installed in a location with high insolation variability, the uncertainty 

of the yield estimation is also negatively affected. Amongst the parameters not related neither to 
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insolation variability nor to solar resource, the uncertainty related to shading and soiling effects, 

and to the use of the right transposition model, plays a role in the uncertainty of the final yield. In 

general, the uncertainty of the final yield of the PV plant used in the analysis can range from 4.5% 

to 14.9%. The latter becomes a 16.6% in the eventuality that the planner has the worst information 

quality available.  

The cumulative distribution functions are shown in the figure below for the low-end scenario 

(σ=4.6%), a high-end scenario (σ=9.3%) and the worst-case scenario (σ=16.6%). 

 

The use of shorter time series can also lead to an underestimation (or overestimation) of the mean 

specific value depending if the tails of the distribution are present or not. As an example, when 

compared to a low-end scenario (4.6% uncertainty), the reduction in P90 for the worst-case 

scenario (16.6% uncertainty and underestimation of the mean specific energy yield value) is 22% 

(see Figure below).    

 

Besides the technical risks associated with uncertainties during project planning phase, the second 

group of risks has a direct economic impact during operation. These risks were already identified 

and evaluated in (Moser et al., 2016). The methodology of quantification was also introduced in 
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chapter 5 of the mentioned report and the results were based on two different scenarios: i) a FIX 

scenario and ii) a never detected scenario. The overall sum of the CPNs for all components was 

around 120 Euros/kWp/year. 

The methodology has been further developed for the evaluation and effectiveness of the identified 

mitigation measures. Risk Mitigation Factors (RMF) are introduced which quantify the reduction of 

costs for fixing the failures (i.e. repair of existing component, substitution by spare component, 

substitution by new component).  

The new CPN (CPNnew) value arise from the cost-benefit analysis by adding the CPN after 

mitigation with the cost of the mitigation measures. The Figure below shows the results of 

calculating the FIXING costs for selected failures when applying combinations of eight selected 

mitigation measures listed in Table 5.3. The index of 256 combinations can be found in Annex 3. 

The costs related to FIXING the failures result from the sum of the costs of repair/substitution, the 

costs of detection, the costs of transport, and the cost of labour. The selection of failures was 

based on experts’ panels and include the top 20 PV module failures, top 20 inverter failures, 

failures of mounting structure, combiner boxes, cabling as well as failures of transformer station as 

listed in Annex 2 of this report. 

 

 
 

Preventive measures have the highest impact on CPNnew e.g. Qualification of EPC will bring down 

CPNnew to 75 €/kwp/year. E.g.  Design review will further reduce to CPNnew to 40  €/kwp/year. 

Corrective measures have less impact on CPNnew e.g. Basic and advanced monitoring and visual 

and advanced inspection. In general, mitigation measures which reduce the failure occurrence 

have the highest impact due to the related reduction in substitution costs. For 99% of all mitigation 

measure combinations the scenarios will result in economic benefit by reducing the CPNnew  to 

values lower than the reference one (104.75 €/kWp/year) as shown in the Figure above. The 

highest savings for all three cost scenarios can be achieved by applying the three preventive 

measures (component testing + design review + qualification of EPC). The savings may reach 

90 €/kWp/year for the best combinations of selected mitigation measures.  
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The report presents the results of the identification and categorisation of mitigation measures 

before and after the operational phase of a PV project. 

In Chapter 2, two main categories for the description of mitigation measures are introduced 

together with their relation to CAPEX and OPEX. 

In Chapter 3, several fact sheets describe specific mitigation measures, their cost and the impact.  

In Chapter 4, we describe the methodology used to assess the impact for mitigation measures 

affecting technical risks related to the uncertainty of the energy yield and technical risks to which 

we can assign a CPN. The methodology for the calculation of the CPN is extended to include the 

impact of preventive and corrective mitigation measures. 

In Chapter 5, the results of the analysis are given together with a prioritization of mitigation 

measures. 

Finally, Chapter 6 describes the link of the present report with the work carried out within the Solar 

Bankability project in terms of gap analysis and impact on the LCOE and on the business models. 
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1 Introduction on Mitigation Measures 
  

In the project report “Technical Risks in PV Projects” (Moser et al., 2016), technical risks were 

identified and categorised for components and phases of the value chain of a PV project. The 

technical risks were broadly divided into risks to which one can assign an uncertainty to the initial 

yield assessment and risks to which one can assign a Cost Priority Number (CPN). While failures 

arising from technical risks belonging to the first group have an impact on the overall uncertainty of 

the energy yield, failures with a CPN have a direct impact on the annual cost of running a PV plant. 

The latter are caused by economic losses due to downtime (reduction in the utilisation factor) and 

component repair or substitution (Operational Expenditures, OPEX) and it is given in Euros/kWp or 

Euros/kWp/year. The CPN methodology was thus developed to assess the economic impact of 

technical risks occurring during the operation and maintenance (O&M) phase of a PV project. The 

analysis presented in the report “Technical Risks in PV Projects” was linked to a failure database 

over a portfolio of more than 700 PV plants, 420 MWp, ~2,000,000 modules, ~12,000 inverters, 

etc. for a total of ~2.4 million components (status March 2016). Although the database already 

includes PV plants from various market segments and countries, the comparison of the CPNs for 

various technical risks (e.g. quantifiable failures during O&M) was carried out on an annual basis 

for all plants. This is a shortcoming of the database and not of the methodology. In fact, the 

methodology already allows for the following analysis (among others): 

- Market segment analysis (e.g. residential, commercial, industrial, utility scale) 

- PV plants at different climates 

- Differentiation between module type (e.g. crystalline silicon vs thin-film) 

- Differentiation between inverter type (e.g. centralised vs string inverter) 

- PV in different countries (e.g. labour costs) 

- Distribution of failures over the years 

- Assignment of an exceedance probability to the CPN (e.g. by using the energy yield at P50 

or P90)  

- Assessment of the economic impact of mitigation measures (e.g. reduction of failure 

occurrence and time to detect). 

 

The overall methodology was created to allow the estimation of the economic impact of failures on 

the levelised cost of electricity (LCOE) and on business models of PV projects. Not all the technical 

risks fit into these two groups: some risks can be defined as precursor of a risk propagating along 

the value chain or have an indirect impact on the CPN of various risks in terms of occurrence, time 

to detect, time to repair, etc. Thus, the overall technical risk framework in the Solar Bankability 

project has been developed to determine the economic impact of a failure, but also to be able to 

assess the effectiveness of mitigation measures. To this extent, it is important as a next step to 

create failure flow maps to understand how failures propagate, to check for consistency, to assign 
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liabilities, identify mitigation measures and assess their effectiveness in terms of reduction of 

uncertainties and CPNs. 

In a PV project, costs for correction of defects increase exponentially with a factor of 10 by each 

step along the value chain from the product idea to the handover to the customer (Klute, 2016). 

Defect prevention instead of defect correction should thus be considered as a first mitigation option 

with an effective risk management strategy during system design and planning. The reduction in 

occurrence of failures during the planning phase has in fact a direct positive consequence in terms 

of reduction in occurrence of failures during the operational phase, resulting in a lower CPN. 

Mitigation measures as defect correction will also have a cost. Therefore, the balance between the 

increased capital expenditure during planning must be countered by an effective decrease of 

operational (monetary) losses caused by downtime, component replacement or repair. It is 

important to this extent to analyse how risks propagate from one step of the value chain to the 

next: this allows us to identify mitigation measures and to understand if, for some specific failures, 

an effective mitigation measure is already in place (see Figure 1.1). For the latter, it means that a 

failure present during an early step of the value chain is not detected during the operational phase. 

   

   

Figure 1.1: Example of failure flows along the value chain of a PV project for some module related technical risks. The number 

relates to the list of technical risks as presented in the Report (Moser et al., 2016) 

 

Typically, during the design of a PV project, a component qualification process is put in place. This 

is applicable for the main components (module, inverter, mounting structure) and contains 
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compatibility check, risk analysis, supplier audit, and lessons learnt. It entails different complexity 

according to the project configuration (e.g. technology, country, region, climate). 

As previously mentioned, the cost of mitigation measures needs to be included in a cost benefit 

analysis, which has to consider the expectations of the stakeholders that are involved in a PV 

project (Bächler, 2016). Investors are seeking for long defect warranty periods, performance 

guarantees, reasonable low CAPEX and OPEX, high long-term plant performance and lifetime 

(ideally above the initial prediction). Banks have requirements similar to those of the investors 

which are looking for projects with a 10-15 year financing period and PV plant performance which 

can also be slightly below prediction. Insurers try to limit their liability to failures with an external 

root cause based on PV plants, which meet technical market standards and are maintained on a 

regular basis. On the contrary, EPC contractors will look for short defect warranty periods, 

minimum of additional guarantees and warranties, high sale price with low OPEX showing a very 

different time horizon compared to the investors.  

As a consequence of the different needs between the key actors, O&M operators are in a difficult 

position to manage all these conflicting requirements for a long period of time. The best condition 

for O&M operators is in fact in the presence of long defect warranty period and low sale price to 

allow for higher OPEX. Recent trends in the PV market have put a lot of pressure on the O&M 

price which is reported to be as low as 8 Euros/kWp/year in Germany in 2016 (Bächler, 2016). A 

large share of these costs is labour intensive (i.e. site keeping and inspection, preventive 

maintenance, monitoring and reporting). It is therefore of extreme importance to identify what  

O&M scope is obligatory vs what is optional and the required reaction time depending on the 

severity of the failure by assessing the cost of various mitigation options during the operational 

phase which can be part of an effective O&M strategy. 

Mitigation measures must be identified along PV the value chain and assigned to various technical 

risks. Typical mitigation measures during the design phase are linked to the component selection 

(e.g. standardised products, products with known track record), O&M friendly design (e.g. 

accessibility of the site, state of the art design of the monitoring system), LCOE optimised design 

(e.g. tracker vs. fixed tilt, central vs. string inverter, quality check of solar resource data). Mitigation 

during the transportation and installations are linked to the supply chain management (e.g. well 

organised logistics, quality assurance during transportation), quality assurance (e.g. predefined 

acceptance procedures), grid connection (e.g. knowledge of grid code) (Herzog, 2016). These 

mitigation measures positively affect the uncertainty of the overall energy yield, increase the initial 

energy yield and reduce the cost of O&M during the operational phase (e.g. faster replacement of 

components, lower cost of site maintenance, lower occurrence and severity of defect, etc.).  

Mitigation measures during the O&M phase are linked to maintenance (e.g. preventive 

maintenance, visual inspection, spare parts management), monitoring and data quality (e.g. state 

of the art measurement equipment and software, performance evaluation, predictive monitoring), 

outsourcing (e.g. in-sourcing can reduce costs and dependency from suppliers), remote monitoring 

(e.g. video surveillance, defined workflow to reduce replacement time). These mitigation measures 
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directly affect the CPN of failures occurring during the operational phase by reducing the time to 

detect defects, the time to repair/substitute defects, etc. 

Compared to many other power generating technologies, PV plants have reduced maintenance 

and service requirements. However, a continuous O&M programme is essential to optimise energy 

yield and maximise the lifetime and viability of the entire plant and its individual components. Many 

aspects of O&M practices are interrelated and significantly affect the performance of all the 

components in the generation chain and project lifecycle. The PV technical risks were defined in 

the Project Report “Technical Risks in PV Projects” (Moser et al., 2016) in terms of downtime, 

production performance, operational costs and time to complete the required activities. It is 

important that risk ownership is also considered to better understand which key actor is 

responsible for the action of mitigating the risk. These risks can then be turned in opportunities to 

meet or even exceed the expectations of the developers and owners in terms of return on the 

investment. In particular, suitable planning, supervision and quality assurance actions are critical at 

all stages of a PV project in order to minimise the risk of damages and outages, optimise the use of 

warranties, avoid non optimal use of resources and ultimately optimise the overall performance of 

the PV plant. 

The scientific PV community has thoroughly investigated some specific failures and drawn 

recommendations on how to mitigate the economic impact for, e.g. soiling (Bengt Stridh, 2012; 

Mani and Pillai, 2010; Qasem, 2013), grid integration (Appen et al., 2013), PID (Pingel et al., 

2010). General recommendations on the mitigation measures to reduce the impact of technical 

risks are also found in more general publications given by companies active in the field as EPC 

contractors, consultants, and O&M operators (Iban Vendrell et al., 2014; Lowder et al., 2013). 

Some failures can be prevented or mitigated through specific actions at different project phases 

(e.g. for PID, a different encapsulant or glass during product manufacturing phase, a PID box in 

case of reversible PID during the operation/maintenance phase); others can be prevented or 

mitigated through a more generic action. For example, the monitoring of performance or visual 

inspection can be considered as generic mitigation measures that can have a positive impact on 

the reduction of the CPN of many failures. In practice, it is important to understand how mitigation 

measures can be considered as a whole to be able to calculate their impact and thus assess their 

effectiveness. It is not the aim of this project to provide a set of specific mitigation measure for 

each technical risk as this would entail failure-specific cost-benefit analysis. At this stage, the Solar 

Bankability project objective is to create a framework of well-defined mitigation measures, which 

have an impact on the global CPN (given as sum of CPNs of all technical risks). The cost-benefit 

analysis can then include the combination of various mitigation measures and derive the best 

strategy depending on market segment and plant typology. In addition to this, it is important to 

assess in the CPN analysis who bears the cost and the risk to derive considerations not only on 

the overall economic impact of the technical risks, but also on cost and risk ownership. 

The core goal is to create tools for determining the intrinsic values of a PV project based on cost 

factors.  
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2 Description of Categories of Mitigation 

Measures  
  

In the previous chapter, we have introduced the need for mitigation measures with a very broad 

overview using several examples. Furthermore, as part of the project, all common and not so 

common mitigation measures were collected. In order to evaluate the effectiveness and to 

implement one or more of those into the framework for the assessment of the economic impact of 

technical risk (Moser et al., 2016), the two main categories are defined here and the relevant 

mitigation measures are described in Annex 1. 

Category 1 

Category 1 (before) represents all the preventive measures, which are applied before the risk 

occurs in order to prevent it from happening. The costs are mostly related to the CAPEX due to the 

earlier implementation during an earlier project phase (e.g. during PV plant planning and design). 

In this category we have all the mitigation measures that have an impact on the overall uncertainty 

for the calculation of the energy yield. As we will see in the following chapters, a reduction in 

uncertainty can lead to higher values of the energy yield at high exceedance probability, e.g. at 

P90.  

 

In addition to the aforementioned uncertainty related technical risks, this category of mitigation 

measures - according to our mathematical model - influences the parameter 𝑛𝑓𝑎𝑖𝑙 (number of 

detected failures). These measures have a great influence in the CPN value of the risks. For 

instance, in cases of failures such as “wrong installation” the number of failures can be drastically 

reduced by 90%. The parameter number of failures is of great interest as it influences the losses 

due to downtime, the losses due to repair time and cost of substitution.  

For this reason, preventing the occurrence of failures can improve the attractiveness of PV projects 

despite the fact that initial investment might be higher. On the other hand, the added value of the 

PV plant after these measures must also be considered, especially in cases such as resale of the 

PV plant. In Chapter 5.1 and Chapter 5.2 the impact of the preventive actions on the reduction of 

uncertainties and on the total CPN value of the risks is described as well as the costs of these 

actions.    

The following mitigation measures typically belong in this group: 

 Component testing 

 Design review and construction monitoring 

 Qualification of EPC 
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Each action influences different groups of failures and different components. However, in some 

cases the detected number of failures (𝑛𝑓𝑎𝑖𝑙) can be minimized due to the combination of mitigation 

measures by e.g. applying design review and qualification of EPC, which will significantly reduce 

the risk of failures during the installation phase due to low-qualified personnel.  

Category 2 

Category 2 (after) represents the corrective measures, which reduce higher losses and costs, if 

the risk has already occurred. The costs are mostly related to the OPEX due to the later 

implementation during the operation and maintenance phase. 

 

Actions that influence the parameters such as time to detect ttd, time to repair ttr, substitution time 

tts belong in this group of mitigation measures. 

 

In particular cases, e.g. monitoring system, the mitigation measure cannot be assigned to a single 

category and both characteristics in terms of impact and costs must be taken into account. 

The effective mitigation measures, both preventive and corrective measures, are described in 

Annex 1. 

 

2.1 CAPEX related Mitigation Measures and Preventive Measures 
 

According to the analysis presented in the technical report “Technical Risks of PV Projects” and 

the statistical data most of the failures can be avoided.  

Specifically, suitable planning, supervision and quality assurance activities are critical at every 

phase of the PV project in order to reduce the risk of failures and outages, optimize the use of 

warranties, avoid not-optimised used of resources and ultimately optimize the overall performance 

of the PV plant. 

 

2.1.1 Design Verification and Description of Mitigation Measures 

There are two main reasons that highlight the importance of this type of mitigation measure. The 

first is the Factor of 10 which means that in design phase mistakes are costly, and the longer it 

takes to discover a problem, the more costly it becomes. According to Dr. David M. Anderson  

(Anderson, 2014), it costs 10 times more to find and repair a defect at the next stage of the plant, 

and then it costs 10 times more at each subsequent stage of the project. Applying this 

methodology in PV plants, we can assume the following:  
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Table 2.1: The factor of 10 applied in PV plants. Every phase of the plant has a different cost factor regarding the same failure 

Project Phase Cost 

The component itself 1 X 

Design phase 10 X 

Procurement phase 100 X 

Installation phase 1000 X 

Final commissioning 10000 X 

 

Table 2.1 demonstrates the importance of mitigating the failure in the design phase. 

The second reason is that failures occurring during the design or installation phase will typically be 

detected if a third independent party will review the design or inspect the PV plant. This was learnt 

from the large failure database used for the technical report “Technical Risks of PV Projects”. Most 

regrettably, in many cases the EPC or the installer did not have the expertise to know how to avoid 

possible failures that may occur during the design and installation phase. In other cases, third party 

design verification of the PV plant is carried out after the warranty period (often 2 years) offered by 

the EPC of the PV plant. During the warranty period, the EPC is responsible for the performance of 

the PV plant and has little interest that others may interfere. In these cases, the owner cannot 

claim any refund due to possible energy losses or repair works without charge.   

For these reasons, the expertise of the EPC or the inspection of the design phase from a third 

independent party might increase the overall CAPEX, but it will significantly lower the risks of 

failures of the PV plant at an early stage. Table 2.2 shows an example of a failure due to wrong 

design and the actual costs incurred to repair it. 

Table 2.2: Example of a failure due to wrong sizing of the inverters and the financial impact (Klute, 2016) 

Failure Photographic demonstration 

Risk Wrong sizing of the inverters 
 

 

Description 
Optiprotect switches fail due to higher 
currents and temperatures than 
expected 

Performance losses 100% 

Mitigation Inspection during the design and planning phase 

Detection method Monitoring 

Reparation method 
Redesign and reconstruction with less strings per 
optiprotect channel 

Cost of repair  28 €/kWp 

Cost of mitigation measure 10 €/kWp 
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2.2 OPEX related Mitigation Measures and Corrective Measures 
 

PV plants are not maintenance free. However, comparing the CAPEX and OPEX indexes used in 

PV industry, the cost of O&M is relatively low compared to other similar technologies. The OPEX 

consists of two main categories of mitigation measures  (T.J. Keating et al., 2015): 

1. Preventive actions 

2. Corrective actions. 

 

The first category includes all the actions in order to ensure the profitability of the PV plant. 

Preventing a failure in PV plants is essential, especially regarding the failures related to PV plant 

components. For instance, a failure of the medium voltage transformer due to soiling can cause 

high losses in the produced energy. Furthermore, the cost to substitute the transformer is also 

relatively high as procurement, availability, transportation, installation and commissioning must be 

taken into account. Thus, maintenance instructions provided by the manufacturer must be followed 

concerning all components of the PV plants. The most sensitive parts, concerning maintenance, of 

the PV plant are: 

1. Tracking system 

2. Combiner boxes 

3. Data acquisition system 

4. Inverters  

5. Medium and low voltage cabinets 

6. Transformers. 

 

The second category of mitigation measures are the corrective actions. Unfortunately, these 

actions take place after the occurrence of the failures. According to the mathematical model that is 

used to calculate the CPN value of each failure, such actions do not reduce the number of 

detected failures. However, they influence the time to detect and time to repair a failure. The most 

critical characteristics of such actions are the availability of the components (spare parts) and 

response time of the operator. For instance, if a failure occurs in the medium voltage cables the 

losses due to the downtime of the PV plant depends on the time to repair the failure and the 

availability of the cable. Repairs should be delayed only if there is an opportunity to do the repair 

more efficiently in the near future. Response time for alerts or corrective action for the O&M 

function should be specified as part of the O&M.     
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2.2.1 Operation & Maintenance  

As the plant becomes older, O&M becomes more and more important for improving the 

performance of the plant. An effective O&M programme will enhance the likelihood that a system 

will perform at or above its projected production rate and cost over time. It therefore reinforces 

confidence in the long-term performance and revenue capacity of an asset. Most essential 

parameters of an O&M contract are: 

1. Documentation – before O&M 

a. As-built files 

b. List of all responsible parties (e.g. off-taker of power, owner etc.) 

c. Performance prediction  

d. Malfunctions or errors in the PV plant 

e. Chronological records of failures  

 

2. Preventive O&M 

a. List of preventive measures to maintain the warranty of the components 

b. Vegetation management (trimming) 

c. Cleaning of the modules 

d. The schedule and cost of the preventive measures 

e. Procedure of responding to alerts 

f. Inventory of spare parts 

g. Reports after inspection or visit of the PV plant 

h. Availability and performance guarantee. 
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3 Fact Sheets for Mitigation Measures  
In the following chapter, five selected samples of mitigation measures and the corresponding 

parameters are described in detail. Such a method aims to show the process of weighing 

mitigation actions for the failures described in the Solar Bankability project. The list of all mitigation 

measures with description can be found in Annex 1. The selected measures that are described 

here are: 

a. Component testing - PV modules 

b. PV plant planning 

c. Design review and construction monitoring 

d. Basic and advanced monitoring system 

e. Reducing uncertainties (irradiance) 

 

3.1 Parameters of the Fact Sheet 
 

For every example the following parameters are described: 

Category of the mitigation measure 

The measures have been derived into two main categories - preventive and corrective. Preventive 

measures include actions before the failure occurs and corrective measures include actions after 

the occurrence and detection of the failure.  

Short description  

For every mitigation measure a short description is given. This way the purpose or the scope of the 

described mitigation measure will be clear. Thus, it will help to understand the suggested actions. 

 

Actions 

Every measure contains a number of actions. For every action the following parameters are given:  

 Uncertainty: 

In addition to reducing the risk of the PV plant an action can reduce the uncertainty 

regarding the energy yield. 

 Cost: 

The cost of every action is given in €/kW. This value is an approximation according 

to statistical data and case studies.    
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Table 3.1: Fact Sheet on Mitigation Measure - Component Testing – PV Modules 

Name Component Testing – PV modules Preventive X 

Corrective X 

Short description 

High-quality photovoltaic modules are subject to a number of requirements. First, they have to deliver the 

guaranteed rated power reliably, while withstanding an extremely wide range of environmental conditions. They 

must also be safe and durable, ensuring the system high yield over the long- term period. However, with testing 

actions the quality of the modules can be fully certified. 

Actions Short description Uncertainty Cost 

PID Testing PID refers to potential induced performance degradation in 

crystalline silicon photovoltaic modules. It occurs when the 

module voltage potential and leakage current cause ion mobility 

within the module. The degradation accelerates with exposure to 

humidity, temperature and voltage potential. PID tests simulate 

the practical conditions in the PV system, and verify the module 

performance and power output under high voltage. 

 0.5 – 1 €/kW 

  

Insulation 

measurement 

A typical module would have a structure of glass–EVA–cell–

EVA–tedlar back sheet. Apparent physical deteriorations of 

modules under long-term field-exposure have been observed. 

This measurement ensures the quality of the materials in order 

to ensure the insulation of the module. 

 0.2 – 0.7 

€/kW 

  

STC Power 

Measurements 

Measurements under standard test conditions for determining IV 

and electrical output. Measurement conditions (STC): 

1000 W/m², AM 1.5, 25°C.  

 0.3 – 0.8 

€/kW 

  

EL Imaging Electroluminescence (EL) imaging is a quality assessment tool 

for both crystalline silicon and thin film solar modules. It is able of 

accurately detecting numerous failures and ageing effects e.g. 

cracks and breakages, in some cases defective edge insulation, 

shunts etc.  

 0.5 – 1 €/kW 

  

IR inspection The infrared imaging (IR) inspection of photovoltaic systems 

allows the detection of potential defects at the cell and module 

level as well as the detection of possible electrical 

interconnection problems. The inspections are carried out under 

normal operating conditions and do not require a system shut 

down.  

 0.5 – 1 €/kW 
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Table 3.2: Fact Sheet on Mitigation Measure – PV Plant Planning 

Name PV Plant Planning Preventive X 

Corrective  

Short description 

The planning of a PV plant requires the assignment of a set of input parameters in order to predict its final yearly 

energy production and its lifetime performance. This is usually done using specific software. Each input has a 

given uncertainty, depending on the availability and quality of the information that the planner has. PV projects 

simulations run in a context of low information on the input parameters have the highest uncertainties of the 

output values, and therefore are less attractive for investments (the values for the uncertainty reduction are given 

in absolute term and are based on the analysis carried out in Chapter 4.1). 

Actions Short description Uncertainty Cost 

Insolation 

variability  

Use long time series of irradiance data (around 20 years). Ensure the 

quality of the available data.  

>5% reduction 

(compared to 5 

years) 

  

Solar 

Resource 

i) Using ground measured insolation data assures a lower level of 

uncertainty in the estimation of the energy yield of a PV plant than using 

satellite measurements. Ii) When only satellite measures are available, 

consider combining it with short series (8 to 12 months) of ground 

measurements. 

i) 1.5-2.0% 

reduction 

ii) 1.5-2.0% 

reduction 

  

Plane-of-array 

(POA) 

insolation  

The use of insolation data (measured or estimated) on the same plane 

of the planned PV plant is preferable than the use of global horizontal 

and diffuse horizontal (alternatively, direct normal irradiance) irradiance. 

In fact, the use of POA transposition models is avoided in this case. 

1.5-2% 

reduction 

  

  

POA 

transposition 

model 

Choose POA models with highest accuracy for the specific location from 

available literature (Moser et al., 2016).  

>2% reduction   

  

Ambient 

temperature 

variability 

Use long time series (at least 20 years) of ambient temperature data 

from ground measurements. 

>0.2% 

reduction 

  

Temperature 

coefficients 

Use temperature coefficients or Ross coefficients from laboratory 

measurements or extrapolated from existing plants in similar conditions. 

When applying models to translate the available series of ambient 

temperature, use models that take also the influence of wind on module 

performance into consideration. 

>0.1% 

reduction 
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Degradation Consider available research results on typical values of degradation 

rates and long-term behaviour according to technology and climate. 

>0.2% 

reduction 

  

  

Shading Use appropriate equipment for the measurement of the horizon at the 

chosen site. Consider the presence of surrounding obstacles and the 

variation of shading during the year (e.g. vegetation). 

>1% reduction   

Soiling Consider available research results on typical values of soiling 

according to climate and regional conditions. 

>1% reduction   

Spectral effect Consider available research results on typical values of spectral effects 

according to the technology and climate. 

>0.5% 

reduction 

  

Nominal power Use values of nominal power from measurements under Standard Test 

Conditions from accredited laboratories. Consider stabilized values of 

nominal power, especially for those technologies that are susceptible to 

initial metastable effects (light induced degradation (LID), light soaking). 

Sort modules with similar nominal power to minimize module mismatch.  

>0.2% 

reduction 

  

PV array and 

inverter model 

Ensure that the software meets the requirements, in particular that it 

allows the user to set the whole set of parameters influencing the 

energy production. Consider which sub-models (temperature, POA 

transposition models) are implemented within the software. 

   

Tracker 

accuracy 

Ensure to consider the right tracker accuracy in the calculations.   

Total cost of the mitigation Uncertainty before the 

mitigation 

Uncertainty after the 

mitigation 

. 

Typical cost of a yield 

assessment 

16.58% (worst case) 

8.7% (base case) 

 4.55%   
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Table 3.3: Fact Sheet on Mitigation Measure - Design Review and Construction Monitoring 

Name Design Review and Construction Monitoring Preventive X 

Corrective   

Short description 

The total number of detected failures due to wrong design or installation in our database highlights the importance 

of this measure. In order the PV project to meet the expectations of the investors regarding the profitability and 

life expectancy a number of actions have to be taken. Risks such as underperformance, warranty coverage, 

delay, cost overrun etc. are minimized after the application of this measure. 

Actions Short description Uncertainty Cost 

Site suitability Ensure that a geo-technical assessment (clay, rock, porosity, 

stability) is undertaken to confirm ground stability and ability to 

support the solar PV installation Ensure slope stabilization and 

good drainage if applicable 

   €/kW 

  

Grid code 

compliance 

To ensure that the design of the PV plant is in compliance with 

the grid code. The EPC contractor has experience meeting grid 

operator commissioning requirements.  Moreover, confirm that 

commissioning is in line with grid code is a contractor 

obligation. 

  €/kW 

  

Design review To guarantee robustness of warranty and the correct and 

efficient sizing of the components. In addition to ensure that 

specifications comply with international and local standards 

and requirements. 

  0.5 – 1 €/kW 

  

Construction 

monitoring 

To avoid failures during the construction of the PV plant. 

Especially mistakes due to lack of know-how. Designs and 

installation must be in line. To conduct electrical and 

mechanical measurements in order to identify possible failures 

of the components.    

  0.5 – 1 €/kW 

  

Performance 

prediction 

To ensure that the meteorological data and software used for 

the energy analysis of the PV plant meet the requirements. 

Ensure that shading is considered in performance calculation 

assessment. Furthermore, potential current and future sources 

of dust are taken into consideration as well as potential risks of 

grid outage. 

  €/kW 
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Table 3.4: Fact Sheet on Mitigation Measure – Basic and Advanced Monitoring System 

 

Name Basic and Advanced Monitoring System Preventive X 

Corrective   

Short description 

A basic monitoring system typically allows the monitoring on plant level including device alarm collection and 

notifications. Furthermore, aggregation functionality on plant level for energy, irradiation and performance ratio 

are typically provided. 

 

An advanced monitoring system allows the early detection and diagnosis of faults. Early detection and diagnosis 

of faults during PV plant operation are essential in order to obtain and maintain the energy yield high. Early 

remediation of faults not only restores generation promptly but also avoids the occurrence of additional 

component failures and leads to reduction of O&M costs. The benefit of advanced monitoring is built up through 

reduced operational costs on one hand and additional revenues resulting from a higher performance ratio and 

higher availability on the other hand. 

Actions Short description Uncertainty Cost 

 

Basic 

monitoring 

A basic monitoring system allows to the user, among others, to follow-up 

the key performance indicators such as e.g. PR. Furthermore, the user 

may receive notifications coming from device alarms, which can allow the 

timely detection of a fault. However, the user does not receive information 

on the root cause of the problem.  

   0.5 €/kW 

  

Advanced 

monitoring 

The application of advanced monitoring techniques helps 

identifying several operational issues and design flaws. Amongst 

others, the following issues may be identified through advanced 

monitoring: irradiation sensor issues, string failures, bypass diode 

failures, partial shading, potential induced degradation (PID), 

unintentional power loss caused due to inverter sizing or incorrect 

inverter settings, etc. 

  2 €/kW 
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Table 3.5: Fact Sheet on Mitigation Measure – Reducing Uncertainties (Irradiance) 

 

Name Reducing Uncertainties (Irradiance) Preventive X 

Corrective   

Short description 

Some of the main technical risks in lifetime energy yield calculations arise from the uncertainties related with the solar 

resource quantification and its long-term behaviour. These uncertainties affect directly the business plan and the investment 

decision can be compromised. Therefore, reducing these uncertainties can help to make the investment of the PV system 

attractive. 

Actions Short description Uncertainty Cost 

  

Site adaptation The use of site adaptation techniques potentially mitigates one of the 

highest risks related with the lifetime energy yield by minimizing the risk 

of an over-estimation of the solar resource in the initial assessment 

during project development. An over-estimation of energy yield will lead 

to under-estimation of the project LCOE and thus could mislead an 

investment decision. In addition, if the actual energy production does 

not meet the initial estimates the investment returns are impacted. 

e.g. a 

reduction from 

4% down to 

2% can be 

achieved if 

satellite bias is 

constant over 

the year and 

more than 8 

months of local 

measurements 

are used. 

3-5 €/kW 

  

Long-term 

variability and 

trends 

The use of more advanced methodologies to account for the effect of 

long-term variability and trends can mitigate the risk associated with the 

long-term solar resource behaviour. The uncertainty for cash flow 

analysis (uncertainty of single years) can be reduced by using off-the-

shelf algorithms. However, for valuation analysis (uncertainty of multiple 

year sums), the approach is more complex and a clear methodology 

needs to be derived. More information about these methods can be 

found in [Reff to D3.1]. 

e.g. a 

reduction from 

ca. 6% down 

to 5% can be 

achieved in the 

Netherlands. 

€/kW 
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4 Methodology  

4.1 Definition of Best and Worst Uncertainty Scenarios   
 

Some of the risks related to a PV project, already identified in (Moser et al., 2016) and included in 

the risk matrix, have an economic impact in terms of uncertainty. In particular, the uncertainty can 

be related either to the expected yield and performance indicators during the planning phase, or to 

the actual yield and/or performance indicators during the operational phase. Figure 4.1 shows a list 

of technical risks with impact on the uncertainty during the PV plant planning phase. It is interesting 

to see that not all the components of a PV system are involved, and that also uncertainties related 

to the assessment of the actual yield originate from phases preceding operation and maintenance.  

In particular, this section focuses on defining several uncertainty scenarios of the input parameters 

used for the design of a PV plant, with a focus on how these uncertainties propagate to the 

expected yield and performance ratio. Therefore, it is first of all necessary to define a general 

model that describes the relation between input parameters, and between input parameters and 

output quantities. In Figure 4.2 a possible structure of such a model is shown. The PV array model 

receives input from the temperature and irradiance models, and generates the expected array yield 

by also taking several array losses into account. Finally, the yield is fed into the PV inverter model 

in order to estimate the final yield of a PV system. In Figure 4.2, all risks that have an impact in 

terms of uncertainty on the model are reported in different colours depending on the PV plant 

component related to it. It is worth to note that some of the uncertainties associated to a risk can 

have a direct impact on a model or sub-model, while others can also affect the uncertainty of other 

risks. For example, an incorrect estimation of the power rating has a direct impact on the PV array 

model (wrong nominal power inserted in the simulation software), but might also lead to an 

incorrect sorting of the modules right before their installation, which in turn may cause losses in the 

energy generation due to power mismatch of modules.  
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Figure 4.1: List of the risks having an economic impact in terms of uncertainty of either estimated or actual yield of a PV plant. 

Numbers are taken from the list of risks presented in (Moser et al., 2016) 

The schematic model in Figure 4.2 is a general overview of the PV energy conversion chain and 

the inter-relation of the different steps (input parameters and models) involved. Several software 

tools implement irradiance, temperature, PV array and PV system models with different 

characteristics (i.e. number and type of input parameters, type of sub-models used) and different 

levels of complexity. In general, two methodologies are typically used to estimate the uncertainty 

propagation: the Monte Carlo technique and the classical law of propagation of errors (“JCGM 

100:2008(E),” 2008). The Monte Carlo approach allows reconstructing the Probability Density 

Function (PDF) of the errors of a model starting from the information on the PDF of the errors of its 

input quantities. This way, if a high (i.e. statistically significant) number of values of each input 

parameter is generated according to the distribution of its error, and the corresponding number of 

simulations is run, the resulting model outputs can be statistically analyzed in order to reconstruct 

the PDF of their error and calculate their uncertainty. The Monte Carlo technique is particularly 

useful and reliable when applied to models described by complex equations, in which also 

correlations between input parameters may occur. In this case, the application of classical law of 

propagation of errors might become a difficult task. In order to overcome this problem, some 

approximations can be introduced. As reported by Thevenard et al (Thevenard and Pelland, 2011) 

it is possible to represent a PV model with a good approximation as the product of linear factors: 

output = input x proportionality factor – offset 
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where the offset is relatively small compared to the phenomenon itself. If a quantity X is the 

product of N independent variables X1, X2, ..., XN and can be expressed as X=c*X1*X2*...*XN, where 

c is a constant and σ1, σ2, ..., σN are the uncertainties (corresponding to the standard deviations), 

then the so-called rule of squares can be applied and the combined relative uncertainty of X 

becomes:  
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𝜎𝑁

𝑋𝑁
)

2
    (4.1) 

 

 

 

Figure 4.2: General schematic of a model for the estimation of the yield of a PV system. Risks generating uncertainty are reported 

with a representative value of associated uncertainty, and colored depending on the related component. Mutual influences are 

indicated by arrows. 

In order to compare the two methodologies, both are applied to estimate the uncertainty related to 

the planning of a 4kWp PV system in Bolzano (South Tyrol, Italy). The main characteristics of the 

PV plant and the input parameters involved in the calculations are presented in Table 4.1. The 

information on the uncertainty of the input parameters, i.e. the distribution characteristics of their 

errors is presented in Table 4.2, and refers to a base uncertainty scenario. These values have 

been assigned on the basis of the information on the PV plant and on the site that is really 

available, and in particular on a 20-year period of meteorological data (i.e. global horizontal 

irradiance, diffuse horizontal irradiance, ambient temperature and wind speed) from satellite 
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estimates. In order to apply the Monte Carlo technique, a number of 1000 values (N) was 

generated for each considered input parameter, according to the PDF of their errors as reported in 

Table 4.2. The software used for this exercise is Statistics101 (“Statistics101 - Grosberg,” 2016).  

The selected number of draws is estimated sufficient to have statistical significance for this 

exercise. In the next step, the 1000 generated values of each input parameter were combined in 

1000 input vectors, and fed into the simulation software PVSyst (“PVSyst,” 2016). The software 

therefore calculated 1000 values of global tilted irradiance (GTI), array yield (Ya), final yield (Yf) 

and Performance Ratio (PR) for the considered PV plant.  

Figure 4.3 shows the frequency distributions and the cumulative frequency distributions of the error 

of Ya, Yr and PR that seem to resemble the normal distribution with a good approximation. By 

calculating the standard deviation of the error distribution, we finally calculated the uncertainty of 

these parameters as shown in Figure 4.4. In the same figure, also the uncertainty calculated with 

the rule of squares is reported. It is interesting to see that the values of uncertainty of GTI, Ya and 

Yf are similar for the two methodologies (though values generated with the rule of squares are 

slightly lower than that calculated with Monte Carlo), thus confirming the validity of the assumption 

made in order to apply the classical law of propagation of errors. An exception rises for PR, where 

the uncertainty of 5.77% from the rule of squares is much higher than the 0.78% with the Monte 

Carlo technique. A reasonable explanation for this comes from the expression of PR (“IEC 61724 : 

Photovoltaic System Performance Monitoring - Guidelines for Measurement, Data Exchange and 

Analysis,” 1998): 

𝑃𝑅 =
𝑌𝑓

𝑌𝑟
    (4.2) 

 

Since PR is a function of two highly correlated variables (Yf depends on Yr), here the assumption 

previously made (PV yield model as a product of independent variables) is not valid anymore and 

the rules of squares is not adequate. 
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Table 4.1: Main characteristics and settings of the simulated PV system in Bolzano 

Module type 210Wp (crystalline Si) 

Nominal power 3.8 kWp 

Number of modules 18 polycrystalline-silicon 

N. modules x n. strings 9 x 2 

Inverter type 4000 W nominal power 

Tilt and orientation 30° tilt, 188° azimuth 

Soiling losses 0.5% 

Module quality loss 1% 

Thermal factor 29 W/ (m
2
 K) 

Meteo file 22 years of satellite data 

 

 

Table 4.2: Parameters describing the frequency distribution of the errors of the input parameters used for the 1000 simulations with 

PVSyst. Only the base uncertainty case scenario is reported. 

Parameter Insolation 
variability  

Temp. 
variability 

Temp. effects 
(thermal factor 
Uc) 

Soiling losses Nominal 
power 

Shape normal 
(calculated) 

normal 
(calculated) 

normal 
(calculated) 

normal 
(assumed) 

normal 
(assumed) 

Relative 
uncertainty 
(standard 
deviation) 

3.31% GHI 
2.24% DiffHi 
(k=1) 

0.43% (k=1) 0.14% (k=1) 0.49% (k=1) 0.98% (k=1) 

  



 

 

35 

Minimizing Technical Risks in Photovoltaic Projects 

 

Figure 4.3: Frequency distribution and cumulative frequency distribution of the parameters array yield (Ya), final yield (Yf) and 

performance ratio (PR), generated from 1000 simulations with PVSyst using input parameters errors distributed according to Table 

4.2. Red line represents the corresponding normal distribution with empirical mean (μ) and standard deviation (σ). Only the base 

uncertainty scenario is represented. 

 

 

 

Figure 4.4: Propagation of the uncertainty from the simulation software (PVSyst) input to the different output parameters, using the 

Monte Carlo technique and the rule of square. Only the base uncertainty scenario is considered. 
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Further scenarios – best and worst-case 

When planning a PV system, the available information can be different from case to case affecting 

also the value of the associated uncertainty. For example, when considering the solar resource 

parameter, which accounts for the most quote of the energy yield uncertainty as shown e.g. in 

(Caroline Tjengdrawira and Mauricio Richter, 2016), the planner could have: 

- Different time series ranges, i.e. different insolation variability: e.g., 1, 5, 20 etc. years of 

available data 

- Different insolation resources: e.g. measured, satellite-retrieved, or a combination of long-

term satellite data and short-term series of measured data (Achim Woyte et al., 2016; 

Gueymard and Wilcox, 2009; Polo et al., 2016)  

- Datasets of irradiance on the plane of array, or the need to use plane-of-array transposition 

models from global and diffuse horizontal irradiance. 

Further information is needed to define the value and the uncertainty of, among the most 

important, the ambient temperature variability, the temperature coefficients or temperature effects, 

the performance loss rate, the soiling losses, the shading losses, the spectral mismatch 

gain/losses, the module nominal power and the inverter efficiency. 

In order to analyse the variability of the uncertainty of the outputs of a generic PV model, several 

uncertainty scenarios have been defined. These scenarios differ from the base uncertainty 

scenario previously introduced: 

- case 1: base uncertainty scenario (22 years of satellite-derived GHI and DiffHI in 

Bolzano) 

- case 2: 5 years of measured GHI and DiffHI in Bolzano 

- case 3: 20 years of measured GHI and DiffHI in Bolzano 

- case 4: combination of long-term satellite-derived GHI and DiffHI and short-term (1 year) 

series of measured GHI and DiffHI 

- case 5: 5 years of satellite-derived GHI and DiffHI in Bolzano 

- case 6: 20 years of measured GHI and DiffHI in a site with high insolation variability 

- case 7: 20 years of satellite-derived global tilted irradiance (GTI) in Bolzano 

- case 8: 5 years of measured GTI in Bolzano 

- case 9: 20 years of measured GTI in Bolzano 

- case 10: combination of long-term satellite-derived GTI and short-term (1 year) series of 

measured GTI 

- case 11: 5 years of satellite-derived GTI in Bolzano 

- case 12: 20 years of measured GTI in a site with high insolation variability 

- case 13: worst transposition model for Bolzano 

- case 14: high uncertainty of temperature effects (e.g. choice of temperature model not 

accounting for wind effect) 

- case 15: high variability of ambient temperature  

- case 16: high uncertainty of performance loss rate 



 

 

37 

Minimizing Technical Risks in Photovoltaic Projects 

- case 17: high uncertainty of shading effect (e.g. mountainous region, no measurement of 

the horizon) 

- case 18: high uncertainty of soiling effect (e.g. desert area, no estimation of soiling in the 

region) 

- case 19: high uncertainty of spectral mismatch effect (e.g. use of technology with narrow 

spectral responsivity such as amorphous silicon) 

- case 20: high uncertainty of nominal power 

- case 21: high uncertainty of inverter efficiency 

- case 22: worst-case (highest uncertainty for each input parameter). 

The additional cases (2 to 22) have the same set of uncertainties of the base scenario, except for 

the uncertainty of one single parameter (e.g. insolation variability, or solar resource, etc.), which 

can be either higher or lower. 

A complete list of all considered uncertainty scenarios, reporting the values of uncertainty 

associated to each input parameter and the uncertainty of the PV model outputs calculated with 

the rule of squares, is found in Appendix 5. Table 4.3 contains an overview of the uncertainties 

used for each input parameter in the base and additional uncertainty scenarios, with a short 

explanation regarding the choice of the values. It is worth to notice that all the uncertainty values of 

Table 4.3 refer to the uncertainty on the energy yield. For example, the uncertainty on energy yield 

due to soiling effect is 0.49%, which is calculated considering an average value of Ya of 

4.13 kWh/kWp/day (calculated with PVSyst), a value of soiling loss of 0.5% (see Table 4.1) and an 

uncertainty of 2% on this value.  

A ranking list of the considered cases, based on the value of the uncertainty calculated on the final 

yield of the 4 kWp PV plant in Bolzano with the rule of squares is reported in Table 4.4. The value 

of uncertainty reported for the base uncertainty scenario does not correspond to that reported in 

Figure 4.4, because the uncertainty propagation of more input parameters is involved in the 

calculation. The results of Figure 4.4 refer to the propagation of a limited number of uncertainties 

types, reflecting the limited number of input parameters that can be modified in the batch mode of 

PVSyst. This issue will be further discussed in Section 4.3. In general, the following considerations 

can be made: 
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There is a group of cases assuring a low level of uncertainty (4.55% to 8.70%). This includes the 

base case and the alternative cases with lower uncertainties than the base case. They all refer to 

the use of long time-series of either ground measurements or satellite estimates of insolation. 

The temporal range of the available insolation data seem therefore to be the most important factor 

affecting the uncertainty of the yield estimation. There is for example a 5% improvement when 

using 20 years instead of 5 years of GTI data, which increases up to 7.6% when GHI and DiffHI 

data are used. 

The best case corresponds to the use of 20 years of measured values of GTI, showing also 

that a lower uncertainty is assured when a) ground measurements are used in place of satellite 

estimates and b) time series of plane-of-array irradiance is available without the need to 

apply transposition models. In the first case there is, for example, a 1.9% improvement when 

using long series of measured GTI data, which increases up to 2.9% when using long series of 

measured GHI and DiffHI data. Results show also that using a combination of long time series of 

satellite data with a short series of measured data is recommended than just using satellite data.   

In the case a PV plant is to be installed in a location with high insolation variability, the uncertainty 

of the yield estimation is also negatively affected. For example, if the same considerations made 

for Bolzano were applied for London, at least an additional 3% should be added in the final yield 

uncertainty. 

Besides the insolation variability and the solar resource quantification uncertainty, the 

uncertainties related to shading and soiling effects and to the use of transposition models 

play also a role in the overall uncertainty of the final yield.  

 

In general, the uncertainty of the final yield of the 4kWp plant installed in Bolzano ranges from 

4.5% to 14.9%. The latter becomes a 16.6% in the eventuality that the planner has the worst 

information quality available. 
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Table 4.3: List of uncertainties assumed for the different input parameters, both in the base uncertainty scenario and in the 

alternative uncertainty scenarios 

 Scenario Description 
Rel. unc. 
(st.dev, 

k=1) 
Note 

Insolation variability 

Base 20 years of data 3.31% 
calculated from the weather files. 
Same value for GHI, DiffHI, GTI 

Alternative 5 years of data 9.00% Same value for GHI, DiffHI, GTI 

Alternative 
20 years of data, high 

variability due to location 
7.10% Same value for GHI, DiffHI, GTI 

Solar resource 

Base satellite estimates 5.00% 
from Suri et al. (Suri et al., 2007) 
and Richter et al. (Richter, M et 

al., 2015) 

Alternative ground measurements 2.00% 
supposing to use a secondary 

standard pyranometer 

Alternative 

combination of long-term 
satellite data and short-term 
series of measured data [ref 

3E] 

3.00% 
from Gueymard et al. (Gueymard 

and Wilcox, 2009) 

Transposition model 
Base good transposition model 2.00% 

proven to be good for the specific 
location 

Alternative bad transposition model 5.40% (Cameron et al., 2008) 

Ambient temperature 
variability 

Base 20 years of data 0.43% calculated from the weather files 

Alternative 
highest reported by SB 

deliverable 
2.00% 

highest value (Moser et al., 2016) 
[Technical Risks in PV Projects, 

page 50] 

Temperature effect 

Base best temperature model 0.14% 

using a temperature model that 
accounts for wind effect (e.g. 

Koehl (Koehl et al., 2011)), proven 
to be good for the considered 
location (Schwingshackl et al., 

2013) 

Alternative worst temperature model 1.15% 

using a temperature model that 
does not account for wind effect 

(e.g. NOCT formula), proven to be 
bad for the considered location 

Performance loss rate 

Base low uncertainty 0.50%  

Alternative high uncertainty 2.00% 
highest value (Moser et al., 2016) 
[Technical Risks in PV Projects, 

page 50] 

Soiling effect 
Base low uncertainty 0.49% 

calculated from 2% uncertainty of 
soiling losses 

Alternative high uncertainty 4.00% 
highest value according to Reich 
et al., 2015 (Reich et al., 2015) 

Shading effect 
Base low uncertainty 2.00%  

Alternative high uncertainty 5.00%  

Spectral mismatch 
effect 

Base low uncertainty 0.20%  

Alternative high uncertainty 2.00%  

Nominal power of the 
modules 

Base low uncertainty 0.98%  

Alternative high uncertainty 2.00% 
highest value (Moser et al., 2016) 
[Technical Risks in PV Projects, 

page 50] 

Inverter efficiency 
effect 

Base low uncertainty 0.20%  

Alternative high uncertainty 0.50% 
highest value (Moser et al., 2016) 
[Technical Risks in PV Projects, 

page 50] 
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Table 4.4: Ranking list of the base and alternative uncertainty scenarios based on the calculated value of uncertainty on the final 

yield of the 4 kWp PV system installed in Bolzano 

 

Relative Uncertainty  
on Yf 

Case 
Number 

Description 

4.55% 9 20 years of measured GTI in Bolzano 

5.07% 10 
combination of long-term satellite-derived GTI and 

short-term (1 year) series of measured GTI 

5.80% 3 20 years of measured GHI and DiffHI in Bolzano 

6.45% 7 20 years of satellite-derived GTI in Bolzano 

6.61% 4 
combination of long-term satellite-derived GHI and 

DiffHI and short-term (1 year) series of measured GHI 
and DiffHI 

7.76% 12 
20 years of measured GTI in a site with high insolation 

variability 

8.70% 1 
base uncertainty scenario (20 years of satellite GHI 

and DiffHI in Bolzano) 

8.71% 21 high uncertainty of inverter efficiency 

8.77% 14 
high uncertainty of temperature effects (e.g. choice of 

temperature model not accounting for wind effect) 

8.87% 20 high uncertainty of nominal power 

8.91% 16 high uncertainty of performance loss rate 

8.92% 15 high variability of ambient temperature 

8.92% 19 
high uncertainty of spectral mismatch effect (e.g. use 
of technology with narrow spectral responsivity like 

amorphous silicon) 

9.53% 8 5 years of measured GTI in Bolzano 

9.56% 18 
high uncertainty of soiling effect (e.g. desert area, no 

estimation of soiling in the region) 

9.83% 17 
high uncertainty of shading effect (e.g. mountainous 

region, no measurement of the horizon) 

10.04% 13 worst transposition model for Bolzano 

10.57% 11 5 years of satellite GTI in Bolzano 

10.89% 6 
20 years of measured GHI and DiffHI in a site with 

high insolation variability 

13.41% 2 5 years of measured GHI and DiffHI in Bolzano 

14.89% 5 5 years of satellite-derived GHI and DiffHI in Bolzano 

16.58% 22 
worst-case (highest uncertainty for each input 

parameter) 
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4.2 CPN Reduction by Different Mitigation Measures   

  

Besides the technical risks associated with uncertainties during project planning phase, the second 

group of risks has a direct economic impact during operation. These risks were already identified 

and evaluated in “Report Technical Risks in PV Projects” (Moser et al., 2016). The methodology of 

quantification was also introduced in chapter 5 of the mentioned report. 

The developed method is now  applied on the evaluation of the effectiveness of the identified 

mitigation measures. To this extent, Risk Mitigation Factors (RMF) are introduced which quantify 

the reduction of costs for fixing the failures (i.e. repair of existing component, substitution by spare 

component, substitution by new component). Therefore, three new parameters are defined as risk 

mitigation factors. Depending on the category of mitigation, the impact is:  

(α) mitigation of number of failures 

(β) mitigation of time to detection 

(γ) mitigation of time to repair. 

The quantitative impact is given by a number between 0 - 1. If a mitigation measure has no impact 

on a certain failure, the related risk reduction factor is 1. If the risk parameter is completely 

eliminated after the mitigation, the risk mitigation factor becomes 0. This means that with α of 0.5 

the number of failures can be reduced to 50% and with β of 0.5 the time to detection can be 

reduced to 50% of the time without mitigation. 

Thus, the mitigated number of failures is calculated as follows: 

 

𝑛𝑓𝑎𝑖𝑙,𝑚𝑖𝑡 = 𝛼 ⋅ 𝑛𝑓𝑎𝑖𝑙 

 

The mitigated time to detection is calculated as follows: 

 

𝑡𝑡𝑑,𝑚𝑖𝑡  = 𝛽 ⋅ 𝑡𝑡𝑑 

 

and the mitigated time to repair/substitution is calculated as follows: 
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𝑡𝑡𝑟/𝑡𝑠,𝑚𝑖𝑡  = 𝛾 ⋅ 𝑡𝑡𝑟/𝑡𝑠 

 

When several mitigation measures with impact on the same risk mitigation factor are considered, 

the individual risk mitigation factors are multiplied with each other and the risk is further reduced. 

The risk mitigation factor α, respectively β and γ,  is then calculated as follows: 

 

𝛼 = 𝛼1 ⋅ 𝛼2 ⋅ 𝛼3 . . . = ∏

𝑛

𝑖=1

𝛼𝑖 

 

Implementing the new mitigation factors into the CPN model leads to the following mitigated 

downtime costs (€): 

 

𝐶𝑑𝑜𝑤𝑛,𝑚𝑖𝑡 = 𝐶𝑑𝑜𝑤𝑛,𝑡𝑑,𝑚𝑖𝑡 + 𝐶𝑑𝑜𝑤𝑛,𝑡𝑟/𝑡𝑠,𝑚𝑖𝑡 + 𝐶𝑑𝑜𝑤𝑛,𝑓𝑖𝑥,𝑚𝑖𝑡 

 

- mitigated downtime costs to detection: 

 

𝐶𝑑𝑜𝑤𝑛,𝑡𝑑,𝑚𝑖𝑡 = 𝛼 ⋅ 𝑛𝑓𝑎𝑖𝑙/𝑛𝑐𝑜𝑚𝑝 ⋅ 𝛽 ⋅ 𝑡𝑡𝑑/𝑡𝑟𝑒𝑓 ⋅ 𝑃𝐿 ⋅ 𝑀 ⋅ 𝑃𝑃𝐴 ⋅ 𝑌 = 𝛼 ⋅ 𝛽 ⋅ 𝐶𝑑𝑜𝑤𝑛,𝑡𝑑 

 

- mitigated downtime costs to repair/substitution: 

 

𝐶𝑑𝑜𝑤𝑛,𝑡𝑟/𝑡𝑠,𝑚𝑖𝑡 = 𝛼 ⋅ 𝑛𝑓𝑎𝑖𝑙/𝑛𝑐𝑜𝑚𝑝 ⋅ 𝛾 ⋅ 𝑡𝑡𝑟/𝑡𝑠/𝑡𝑟𝑒𝑓 ⋅ 𝑃𝐿 ⋅ 𝑀 ⋅ 𝑃𝑃𝐴 ⋅ 𝑌 = 𝛼 ⋅ 𝛾 ⋅ 𝐶𝑑𝑜𝑤𝑛,𝑡𝑟/𝑡𝑠 

 

and mitigated downtime costs during repair/substitution: 

 

𝐶𝑑𝑜𝑤𝑛,𝑓𝑖𝑥,𝑚𝑖𝑡 = 𝛼 ⋅ 𝑛𝑓𝑎𝑖𝑙/𝑛𝑐𝑜𝑚𝑝 ⋅ 𝑡𝑓𝑖𝑥/𝑡𝑟𝑒𝑓 ⋅ 𝑀 ⋅ 𝑃𝑃𝐴 ⋅ 𝑌 = 𝛼 ⋅ 𝐶𝑑𝑜𝑤𝑛,𝑓𝑖𝑥 
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In addition to downtime costs, the costs for fixing the failures is the second main parameter. It 

considers the costs of repair and substitution of parts (𝐶𝑟𝑒𝑝/𝑠𝑢𝑏), costs of transportation (𝐶𝑡𝑟𝑎𝑛𝑠), 

labour costs (𝐶𝑙𝑎𝑏) and also the costs of detection and mitigation depending on the applied 

mitigation measures (𝐶𝑑𝑒𝑡/𝑚𝑖𝑡). It is calculated as follows: 

 

𝐶𝑓𝑖𝑥,𝑚𝑖𝑡 = 𝛼 ⋅ 𝑛𝑓𝑎𝑖𝑙 ⋅ [𝐶𝑑𝑒𝑡/𝑚𝑖𝑡 + 𝐶𝑟𝑒𝑝/𝑠𝑢𝑏 + 𝐶𝑡𝑟𝑎𝑛𝑠 + (𝐶𝑙𝑎𝑏 ∗ 𝑡𝑓𝑖𝑥)] = 𝛼 ⋅ 𝐶𝑓𝑖𝑥 

 

The calculation of the mitigated CPN is then given by: 

 

𝐶𝑃𝑁𝑚𝑖𝑡 = 𝐶𝑑𝑜𝑤𝑛,𝑚𝑖𝑡 + 𝐶𝑓𝑖𝑥,𝑚𝑖𝑡. 

 

 

4.3 Critical Aspects of the Proposed Approaches 

4.3.1 Error Propagation in Yield Uncertainty for Failures during Planning 

In Section 4.1 the Monte Carlo technique has been used to calculate the propagation of uncertainty 

of the input parameters of a PV simulation software or model to its outputs (generated energy, 

performance indexes etc.). This methodology is preferable when the model to which it is applied is 

made up of non-linear and not differentiable equations, as prescribed by GUM (“BIPM - Guide to 

the Expression of Uncertainty in Measurement (GUM),” n.d.) . In this case, the Monte Carlo is 

expected to be more rigorous and correct than the classical rule of squares. As demonstrated in 

Section 4.1, the application of the two methodologies to the estimation of the energy yield of a PV 

plant generates similar results, with the exception of the Performance Ratio index. Therefore, in 

this case the use of the Monte Carlo technique would be preferable to the rule of sum of squares.  

However, some critical aspects can be highlighted in the application of this methodology. First of 

all, Monte Carlo is a statistical technique that requires a high number of simulations in order to 

assure that the results have statistical significance. Therefore, a significant level of computational 

resources must be guaranteed. Another aspect concerns the current available software for the 

calculation of the of energy productivity of a PV plant. An ideal software should allow the user a) to 

set a sufficient number of input parameters needed to perform a reliable uncertainty propagation 

analysis; and b) to give the possibility to run simulations in batch mode, i.e. to execute scripts. 

Unfortunately, to the authors’ knowledge, the implementation of both features has not been done 

yet in any of the available commercial software, or only partially. 
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4.3.2 CPN methodology and mitigation measures 

Mitigation measures as described in the methodology have an impact limited to the number of 

failures, time to detection, and time to repair/substitution through the Risk Mitigation Factors. Some 

specific mitigation measures could have an impact also on other parameters included in the CPN 

methodology but not fully exploited in this report. For example, the availability of spare parts could 

also have an impact on the cost of repair and substitution: when the failure occurs, a specific 

product might not be available on the market anymore (e.g. module from a specific manufacturer or 

with a certain nominal power) or available only at higher costs.  

Other issue is represented by the complexity of carrying out a comprehensive analysis of the effect 

of combined mitigation measures. In this report, mitigation measures have been grouped with a 

broad scoped. The impact of specific mitigation measures such as video surveillance, effective 

insurance cover, predictive monitoring, just to name a few, are to some extent included in the 

analysis but each individual contribution is not specified. This was the results of a trade-off 

between the need to analyse various mitigation measures and the complexity of the analysis.  

It has to be stressed that the methodology already allows or can be easily modified to include the 

aforementioned analysis. 

 

5 Analysis and Results 

5.1 Impact on Initial Energy Yield Prediction and Exceedance 

Probability for the Defined Scenarios with Reduced 

Uncertainties 
  

As also covered in the report “Review and Gap Analyses of Technical Assumptions in PV 

Electricity Cost” (see chapter 3.1.2) (Tjengdrawira and Richter, 2016), a common way to quantify 

the technical risks arising during the PV planning phase, is to calculate the exceedance probability 

as, e.g., P50/P90. Typically, for the various elements concurring to the final uncertainty of the 

energy yield, a normal distribution is assumed. In section 4.1 of this report, instead of relying on a 

normal distribution, we have opted for an empirical method based on a Monte Carlo analysis. The 

result is an empirical cumulative distribution function from which the exceedance probabilities can 

be interpolated.  

The use of empirical methods can thus be regarded as the most advanced mitigation measure in 

reducing the risks in the initial yield assessment as it allows the inclusion of data which might not 

be normally distributed.  
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Figure 5.1 shows the comparison between the results of the Monte Carlo analysis and a normal 

distribution with a mean (μ) specific energy yield value of 1445 kWh/kWp and standard deviation 

(σ) of 4.6% (k=1) as taken from Chapter 4.1. 

 

Figure 5.1: Comparison of the cumulative distribution function for a normal distribution with σ=4.6% (k=1) (black curve) and the 

results from a Monte Carlo analysis (red curve) 

 

It is by coincidence that the P90/P50 ratio is very similar for both distributions (94.4%). What differs 

are the absolute values of P50 and P90 (-0.35% for the empirical distribution). The empirical 

distribution is positively skewed and shows important differences for values <P50 (e.g. -6.6% at 

P10 for the empirical distribution). In addition, extreme scenarios (e.g. P99) can largely be affected 

by the use of normal distribution yielding unrealistic results. Similar results were obtained for the 

analysis of the long-term solar resource as presented in deliverable D3.1 of the Solar Bankability 

project (Tjengdrawira and Richter, 2016), where it is shown that assuming a normal distribution for 

the solar resource uncertainties may not be the most correct approach. 

Unfortunately, there is not always a sufficiently large dataset available to establish the CDF from 

which to interpolate exceedance probabilities. Nevertheless, for some elements involved in the 

calculation of the long-term expected yield as, e.g. the solar resource, this method can be applied. 

With the availability of more data for other elements, also other secondary effects can be included 

in the methodology as not normally distributed. 
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Figure 5.2: Comparison of the three scenarios assuming a normal distribution 

 

The possibility of running a full-scale Monte Carlo analysis requires knowledge on the distribution 

of each element contributing to the overall uncertainty of the energy yield. If we restrict the analysis 

on normally distributed energy yield, we can look at the effect of the results obtained in section 4.1 

for the various cases (see also Annex 5). For the 22 cases, the uncertainty varies between 4.6% 

(here defined as the low-end scenario) and 16.6% (here defined as the worst-case scenario). A 

high-end scenario was defined as the average without the outliers resulting in a σ=9.3%. The low 

end and high end scenarios are thus representative for the range given in (Moser et al., 2016) of 5-

10% overall uncertainty of the energy yield. Here the impact of the uncertainty on the CDF is 

evident and the resulting P50, P90 and P90/P50 values are summarised in Table 5.1 and shown in 

Figure 5.2. The P90 values decrease respectively by -6% and -15% when compared to the low-end 

scenario. 
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Figure 5.3: Comparison of the worst case scenario with different mean values of the normal distribution with σ=16.6% 

Another important parameter which affects the overall analysis is the mean value of the energy 

yield (P50 if normally distributed). The main source of error is related to the solar resource 

assessment. Figure 5.2 shows the results for the worst-case scenario with a mean value of 

1314 kWh/kWp instead of 1445 kWh/kWp. These values come from a solar resources assessment 

based on 5-year-measured data and 20-year-satellite-derived data, respectively. The use of 

shorter time series can clearly lead to an underestimation (or overestimation) of the mean value 

depending if the tails of the distribution are present or not. When compared to the low-end 

scenario, the reduction in P90 for this specific case is 22%.   

Table 5.1: Summary of the exceedance probability values for various scenarios 

 σ (k=1) P50 (kWh/kWp) P90 (kWh/kWp) 
P50/P90 (P50 

reference case) 

Reference case 
(PVSYST, not all 
contributions 
included) 

4.3% 1440 1360 94% 

Ref. case (sum of 
squares)  

8.7% 1445 1283 89% 

Low end scenario 4.6% 1445 1365 94% 

High end scenario 9.3% 1445 1273 88% 

Worst case scenario  16.6% 1445 1138 79% 

Worst case scenario 
(different mean value) 16.6% 1314 1034 72% 
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To deepen the analysis and understand how initial yield assessments relates with actual data 

during operation, the Solar Bankability project compared the initial long-term yield estimates 

against the actual production over a portfolio of 41 PV plants. This analysis is presented in 

(Caroline Tjengdrawira and Mauricio Richter, 2016). Results show that the dispersion (nRMSE) 

across the portfolio between initial yield estimates and actual production over the first years is 

around 4.4%. This lies towards the low-end scenario as presented in this analysis. However, for 

some extreme cases within the portfolio the difference is around 8 to 10%, lying more towards the 

reference case and high-end scenario. 

Once the CDF of the yield is assessed for a specific plant or for a portfolio of PV plants, the 

exceedance probability values of the yield can be used as input for the parameter “Severity” as 

included in the CPN methodology (defined as the yield of a PV plant or a portfolio of PV plants 

unaffected by failures during operation). This would lead to a calculation of the distribution of CPNs 

with the possibility of assessing the risk related also to Cost Priority Numbers in terms of CPN50 

and CPN90. 

The methodology presented in 4.1 and the results shown in this section can then be directly linked 

to the CPN methodology to provide an overall framework for the analysis of the economic impact of 

technical risks. 

 

 

5.2 Impact of Applied Mitigation Measures on and Ranking of CPN  
 

The economic impact of various mitigation measures are here reviewed and quantitatively 

evaluated based on the described methodology. In addition, the measures with the highest cost to 

benefit ratio are identified in order to facilitate the selection of suitable measures and their 

combinations. 

The following eight of the already introduced mitigation measures are assessed. The pre-selection 

was made after research of the most common measures as defined in the gap analysis presented 

by (Tjengdrawira and Richter, 2016) and a representation of measures influencing the three 

parameters described nfail, ttd and ttr / ts. 

 

 

 

 



 

 

49 

Minimizing Technical Risks in Photovoltaic Projects 

Table 5.2: List of most significant measures, their mitigation factors and affected parameters 

Mitigation Measure Risk Mitigation Factor Affected Parameter 

Component testing – PV 
modules 

α number of failures 

Design review + construction 
monitoring 

α number of failures 

Qualification of EPC α number of failures 

Advanced monitoring system β time to detection 

Basic monitoring system β time to detection 

Advanced inspection β time to detection 

Visual inspection β time to detection 

Spare part management γ time to repair/substitution 

 

The implementation of the measures is performed based on a reference scenario, limited to the 

utility scale segment of the database described in (Moser et al., 2016). The downtime is based on 

the “never detected” scenario without mitigation measures (the never detected scenario was 

defined with a 12 months lead-time to detection), here referred as LOSS scenario. The FIX 

scenario instead is dedicated to the cost of fixing the failure. 

The total CPN is calculated from the sum of the individual CPN of all failures. The new CPN is the 

sum of the mitigated CPN including the costs incurred for the mitigation measures. The benefit of 

the combination of the measures resulting from the difference between total CPN and new CPN is 

then given by: 

𝐶𝑃𝑁𝑛𝑒𝑤 = 𝐶𝑃𝑁𝑚𝑖𝑡 + 𝐶𝑜𝑠𝑡𝑚𝑖𝑡 

The applied costs of the mitigation measures are defined in Table 5.3 where three different cost 

scenarios are introduced: medium cost scenario (1), low cost scenario (2) and high cost 

scenario (3). They mark the lower and upper range of the applied costs for the new CPN 

calculations.  
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Table 5.3: List of mitigation measures with medium, low and high cost scenarios 

Mitigation measure 
Defined costs 

Scenario 1 
(medium costs) 

Defined costs 
Scenario 2 
(low costs) 

Defined costs 
Scenario 3 
(high costs) 

Component testing – PV 
modules 

3 €/kWp 
(0.15 €/kWp/year) 

1 €/kWp 
(0.05 €/kWp/year) 

10 €/kWp 
(0.5 €/kWp/year) 

Design review + construction 
monitoring 

20 €/kWp 
(1 €/kWp/year) 

10 €/kWp 
(0.5 €/kWp/year) 

40 €/kWp 
(2 €/kWp/year) 

Qualification of EPC 
3 €/kWp 

(0.15 €/kWp/year) 
1 €/kWp 

(0.05 €/kWp/year) 
10 €/kWp 

(0.5 €/kWp/year) 

Advanced monitoring system 2 €/kWp/year 1 €/kWp/year 3 €/kWp/year 

Basic Monitoring system 0.5 €/kWp/year 0 €/kWp/year 1 €/kWp/year 

Advanced Inspection 2 €/kWp/year 1 €/kWp/year 3 €/kWp/year 

Visual Inspection 1 €/kWp/year 0.5 €/kWp/year 2 €/kWp/year 

Spare part management 
10 €/kWp 

(0.5 €/kWp/year) 
2 €/kWp 

(0.1 €/kWp/year) 
20 €/kWp 

(1 €/kWp/year) 

  

The exact cost can vary depending on the type of project. A range of typical costs is given in 

Chapter 3. 

The influence of the mitigation measures was ranked by the risk mitigation factor for each failure 

and each of the eight mitigation measures in the following four impact classes (Table 5.4). The 

overall classification of all failures was carried out in the context of a panel of experts composed by 

the project participants and is given in Annex 2 (An example of the combination of mitigation 

measures is given in Table 5.5. 
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Table 5.4: Definition of impact classes with respect to risk mitigation factor (RMF) 

Impact Classes RMF (α,β,γ) 

High 99.5 % 

Medium 50.0 % 

Low 25.0 % 

No  0.0 % 

 

 

Table 5.5: Example of combination of mitigation measures  

 

 

 

Figure 5.4: Top 10 risks of PV modules with and without mitigation measures in CPN 
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Figure 5.5. Top 10 risks of inverter with and without mitigation measures in CPN 

Figures 5.4 and 5.5 show two examples of risk mitigation benefits in terms of CPN for the top 10 

risks of PV modules and inverters. For these two examples the cost of the mitigation measure was 

spread over each specific failure. The CPN without any mitigation measures (blue bars) is 

compared to the CPN resulting from the best combination of mitigation measures (red bars) for 

each of the top 10 failures. When the CPN related to the mitigation measures is nearly zero, the 

benefit is the highest. This is the case for risks, which can easily be reduced by preventive 

measures e.g. bad installation, PID and defective back sheet for module risks (see Fig. 5.4) and 

wrong installation and grounding faults for inverter risks (see Fig. 5.5). 

A right combination of mitigation measures can be very effective taking a failure specific CPN down 

to nearly zero. 

 

5.2.1 Mitigation measures applied to the FIX scenario 

The costs related to FIXING the failures result from the sum of the costs of repair/substitution, the 

costs of detection, the costs of transportation, and the cost of labour. Figure 5.6 shows the results 

of calculating the FIXING costs for selected failures when applying the eight mitigation measures 

listed in Table 5.3. The selection of failures was based on experts’ panels and include the top 20 

PV module failures, top 20 inverter failures, failures of mounting structure, combiner boxes, cabling 

as well as failures of transformer station as listed in Annex 2 of this report.  

The total CPN without mitigation measures is 104.75 €/ kWp/year for the defined FIX scenarios, 

defined as FIX Reference. The CPNnew for all 256 combinations of mitigation measures are shown 

in Fig. 5.6 below. The total CPN without mitigation measures is given by the green area at 

104.75 €/kWp/year. Applying specific mitigation measures (e.g. combinations 192 – 255 as given 

in Annex 3) it is possible to significantly reduce the risks and to obtain values of CPNnew in the 

order of 15 to 20 €/kWp/year (see Fig. 5.6). The index of combinations can be found in Annex 3. 
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Figure 5.6: New CPN results of mitigation measure combinations for different FIX cost scenarios compared to CPN without MM – 

Index of mitigation measure combinations is given in Annex 3. 

Table 5.6: Best combinations of mitigation measures for medium (1), low (2) and high (3) cost scenarios and their savings in CPN 

(last column) 
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Table 5.6 shows the corresponding savings of those mitigation measures for the best combinations 

(Rank 1 to 10) and for the three cost scenarios. The savings ranging between 85 and 

91 €/kWp/year are given by the difference between the total CPN (104.75 €/kWp/year) and the 

new CPN. The savings for low cost scenario (2) are slightly higher than for the medium (1) and 

high cost (3) scenario (see Tab. 5.6). 

 

The following outcome can be derived from the results shown in Fig. 5.6 and Table 5.6: 

 For all 256 combinations of mitigation measures the CPNnew for FIXING low cost scenario 2 

shows better results than for FIX medium 1 and for FIX high cost scenarios 3 as expected. 

 Preventive measures have the highest impact on CPNnew e.g. Qualification of EPC (index of 

mitigation measure combination 32 to 63) will bring down CPNnew to 75 €/kWp/year. E.g.  

Design review (index of combination 64 to 95) will further reduce CPNnew to 40 €/kWp/year 

(see Fig. 5.6).   

 Corrective measures have less impact on CPNnew e.g. Basic and advanced monitoring and 

visual and advanced inspection (index of combination 1 to 31 – Fig. 5.6). However, 

corrective measures can be very important, when it comes to assigning liabilities at the end 

of the guarantee or warrantee period. 

 Reducing the number of failures has the highest impact due to the high substitution costs. 

 The highest savings for all three cost scenarios can be achieved by applying the three 

preventive measures (component testing plus design review plus qualification of EPC) as 

shown in the first three columns of Table 5.6. The savings may reach 90 €/kWp/year for the 

best combinations of selected mitigation measures.  

 As shown in Fig. 5.6, for 99% of all mitigation measure combinations the scenarios will 

result in economic benefit by reducing the CPNnew  to values lower than 104.75€/kWp/year. 

 

5.2.2 Mitigation measures applied to the LOSS scenario 

The LOSS scenario is focused on the economic losses due to downtime. Figure 5.7 and Figure 5.8 

show the results of calculating the LOSS costs for the same failures as in Fig. 5.6 (Annex 2) when 

applying the eight mitigation measures listed in Table 5.3. For the calculation of the LOSS costs 

due to downtime, it is important to consider the missing income of feed-in tariffs or the missing 

income from Power Purchasing Agreement (PPA) or the missing savings in terms of Retail Cost of 

Electricity for PV plants on roofs. Here, we consider high PPA (0.25€/kWh) and low PPA 

(0.10€/kWh) for the three different cost LOSS scenarios of large-scale PV plants.  

The total CPN without mitigation measures is 13.5 €/kWp/year for the defined LOSS scenarios, 

also known as “never detected”, defined as LOSS Reference based on high PPA value 

(0.25€/kWh). The CPNnew values for all 256 combinations of mitigation measures are shown in 

Fig. 5.7 below. The total CPN without mitigation measures is given by the green area at 
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13.5 €/kWp/year. Applying specific mitigation measures allows the significant reduction of the 

losses and obtain values of CPNnew in the order of 4 to 8 €/kWp/year for the low cost scenario (2) 

and between 4 and 10 €/kWp/year for the medium cost scenario (1) as shown in Fig. 5.7.     

 

Figure 5.7: New CPN results of mitigation measure combinations of different LOSS scenarios based on high PPA compared to CPN 

without mitigation measures 

Table 5.7: Combination of mitigation measures for the defined LOSS scenarios 
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Table 5.7 shows the corresponding savings of the mitigation measures for the best combinations 

(Rank 1 to 10) and for the three LOSS cost scenarios. The savings ranging between 6 and 

10 €/kWp/year are given by the difference between the total CPN without mitigation measures 

(13.5 €/kWp/year) and the new CPN (Fig. 5.7). The savings for low cost scenario (2) are higher 

than for the medium (1) and high cost (3) scenario (see Tab. 5.7). 

The following outcome can be derived from the results shown in Fig. 5.7 and Table 5.7: 

 Most of the scenarios are economical beneficial (lower than 13.5 € / kWp/year) – Fig. 5.7. 

 Low cost LOSS scenario 2 shows clear advantage, but the level of impact on the new CPN 

depends on the combination of selected mitigation measures (Fig. 5.7).  

 The highest savings for LOSS cost scenarios 1 and 2 can be achieved by applying the 

three preventive measures (component testing plus design review plus qualification of 

EPC) as shown in the first three columns of Table 5.7. The savings may reach 

10 €/kWp/year for the best combinations of selected mitigation measures.  

The total CPN without mitigation measures (LOSS Reference) for the defined LOSS scenarios with 

low PPA (0.10€/kWh) is 5.4 €/kWp/year. The CPNnew for all 256 combinations of mitigation 

measures are shown in Figure 5.8 below. The total CPN without mitigation measures is given by 

the green area at 5.4 €/kWp/year. Applying specific mitigation measures allows the reduction of the 

losses and obtain values of CPNnew in the order of 2 €/kWp/year for the low cost scenario (2) and 

CPNnew of 3 €/kWp/year for the medium cost scenario (1) as shown in Fig. 5.8. 

 

Figure 5.8: New CPN results of mitigation measure combinations of different LOSS scenarios based on Low PPA compared to CPN 

without mitigation measures 
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Table 5.8 shows the corresponding savings of the mitigation measures for the best combinations 

(Rank 1 to 10) and for the three LOSS cost scenarios. The savings ranging between 0.2 and 

3.2 €/kWp/year are given by the difference between the total CPN without mitigation measures 

(5.4 €/kWp/year) and the new CPN (Fig. 5.8). The savings for low cost scenario (2) are higher than 

for the medium (1) and high cost (3) scenario (see Tab. 5.8). 

Table 5.8: Combination of mitigation measures for the defined LOSS scenarios 

 

 

The following outcome can be derived from the results shown in Fig. 5.8 and Table 5.8: 

 Mostly low cost scenario 2 and only certain combinations of scenario 1 and scenario 3 are 

reducing the economic risks (lower than 5.4 €/kWp/year) – Fig. 5.8.  

 A combination of all mitigation measures is not recommended and lead to higher costs. 

E.g. three times the reference LOSS for scenario 3 and combination 255 (Fig. 5.8).  

 With low PPA it is more difficult to apply mitigation measures, which are economic 

beneficial. Best savings can only be obtained for low cost LOSS scenario 2 by applying the 

three preventive measures (component testing + design review + qualification of EPC) as 

shown in the first three columns of Table 5.8. The savings may reach 3.2 €/kWp/year for 

the best combinations of selected mitigation measures.  
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5.3 Risk Reduction Example (PID) before Detection   
 

In the previous section, the impact of the mitigation measures was analysed for the sum of CPNs 

of the most important failures. In this section, we will focus on the effect of mitigation measures on 

a specific technical risk over a certain lifetime to fully assess the cost-benefits. 

Potential induced degradation (PID) is used as an example of technical risk of a PV plant and the 

cost-benefit calculation is based on a period of five years of PV plant operation. As input 

parameters, given in Table 5.9, a failure rate of the PV plants of 10% and a failure rate of the PV 

modules of 20% are assumed. For the PID affected PV modules of the plant, an initial power loss 

of 20% and an annual power degradation rate of 5 % is used for the CPN LOSS calculation. 

Furthermore, an occurrence rate that the PID affected modules will fail of 5% is taken. For the loss 

due to performance losses, we consider a low PPA (0.10€/kWh). 

Table 5.9: Input Data for Risk Reduction Example (PID) 

Risk 
Failure Rate 

plants 
Failure Rate 
components 

Initial 
Power 
Loss 

Power 
Degradation 

rate 

Occurrence 
degradation 

rate 
PPA 

PID 10% 20% 20% 5% 5% 0.10€/kWh 

 

PID testing of PV modules prior to installation will result in a clear economic benefit when using the 

given input data (Table 5.9) and considering 5-year-operation as shown in Fig. 5.9. The annually 

increasing losses of the PV plant due to PID failure modules will result in an economic loss of 

CPN= 7.35 €/kWp after five years (light blue bars). This CPN loss is compared to the cost of the 

PID testing of the modules before installation (CPN= 0.64 €/kWp) and the cumulative reduced PID 

risks over 5 years (blue bars) which results in CPN= 1.35 €/kWp as shown in Fig. 5.9. 

 

Table 5.10: Output Data for Risk Reduction Example (PID) after 0 to 5 Years 

Risk Mitigation 
Mitigation cost 

(year 0) 
Risk after 5 

years 
Reduced risk 
after 5 years 

Savings after 
5 years 

PID PID Test 0.6 €/kWp 7.35 €/kWp 1.35 €/kWp 6.00 €/kWp 
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Figure 5.9: LOSS Scenario – PID Risk Reduction after 0 to 5 Years 

 

The cost-benefit analysis of this mitigation measure (PID testing) yields in a cumulative saving of 

6.00 €/kWp after 5-year-operation of the PV plant compared to the cumulative PID risk of 

CPN= 7.35 €/kWp as shown in Table 5.10.  
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6 Risk Reduction and Link to Gap Analysis 
  

The overall CPN of the PV plants included in the database as a sum of the never detected and 

failure fix scenario was of the order of 120 Euros/kWp/year. This value includes the economic 

impacts of the identified technical risks for all components. Depending on when the failure occurs 

the ownership of the risk (and consequently, cost) will vary between the involved actors, i.e. PV 

plant owner, investor, EPC contractor, insurance company, O&M operator. It is thus important to 

be able to assign the risk to the relevant stakeholder along the lifetime of a PV project and to 

evaluate who will ultimately benefit in terms of cost reduction from mitigation measures which are 

put in place.  

In the Solar Bankability project, one of the principal objectives is to develop guidelines on how 

technical risks over PV project life cycle should be taken into account in the different cost elements 

and when evaluating the PV investment cost. To-date the consortium has performed a review 

exercise to obtain a snapshot of the current industry practices in how technical risk assumptions in 

PV investment cost calculation are accounted. In addition, the consortium has compared these 

current practices to the state-of-the-art scientific data and the top 20 important technical risks 

identified using the CPN ranking method we developed in this Solar Bankability project. This gap 

analysis aims to identify gaps in the technical inputs that will introduce risks in the different cost 

elements of PV levelized cost of electricity (LCOE) value, namely the CAPEX, OPEX and energy 

yield1. This information will serve as the basis for Working Package 3 of this project to carry out the 

next task in the context of PV LCOE, i.e. to develop a best-practice guideline in how to account for 

the technical risks in PV investment cost. 

From the review of the current industry practices, we found that in the LCOE, the EPC costs 

dominate the CAPEX while the O&M costs are the major contributor to the OPEX. The technical 

aspects in the EPC and O&M contracts are therefore important in managing the technical risks in 

PV project investment. Since the root-causes of the CPN-ranked technical risks and failures could 

be introduced either during project development (procurement and product testing, planning, 

transportation and construction) or during PV operation (O&M), the EPC and O&M contract terms 

should therefore account for these risks as much as possible. Whether to place the different 

mitigation measures in the hands of the EPC contractor or the O&M operator (or other parties) is a 

decision to be made with a goal to minimize the LCOE by optimizing the balance between the 

CAPEX and OPEX.  

Our gap analysis exercise reveals that the technical aspects in the EPC and O&M contracts at 

present day are not sufficiently comprehensive to account for the CPN-ranked top technical risks 

                                                                 

 

1
 The results of the review and gap analyses could be found in the report Review and Gap Analyses of Technical 

Assumptions in PV Electricity Cost (Tjengdrawira and Richter, 2016), available for public from August 2016 onwards. 
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and failures. We have identified the top 20 gaps found to be either missing from or inadequately 

defined in the EPC or O&M contracts (see (Tjengdrawira and Richter, 2016)). Using the results 

from this gap analysis, we have identified some recommendations to be included in the EPC or 

O&M contracts that could eventually address the important identified gaps (Table 6.1). A full 

discussion of best practice recommendations can be found in an upcoming report to be published 

in the last quarter of 2016. Here the cost associated with the mitigation measures will be simulated 

in several case studies where different scenarios of LCOE will be evaluated. 

Table 6.1: Punch list of technical aspects to be considered in the EPC and O&M contracts 

Area/phase Recommendations 

EPC/procurement 
and product testing 
phase 

1. The EPC technical specifications should include requirements that the selected 
components are suitable for use in the specific PV plant environment of application. 

2. The EPC should list tests to be performed by the component supplier while 
manufacturing the components. The test data should be submitted to the EPC contractor 
for verification. 

3. The EPC should specify that the components must pass independent testing before 
acceptance. The tests and acceptance criteria should be included. 

EPC/ system design 
phase - lifetime 
energy yield 
estimation 

4. The effect of long-term trends in the solar resource should be taken into account. 

5. When possible, exceedance probabilities (e.g. P90) must be calculated using empirical 
method based on available data instead of assuming normal distribution. 

6. Correct degradation rate and behaviour (linear/stepwise) over time should be used in the 
yield estimation. 

7. Overall availability assumption (not O&M guaranteed availability) must be used to 
calculate the initial yield for project investment financial model.  

EPC/transportation  8. The EPC should specify requirement of transportation and handling protocol. 

EPC/construction 9. The EPC should include comprehensive protocol and training to its field workers on how 
to un-package and handle components properly. 

10. The EPC should include intermediate construction monitoring site visits. 

EPC/plant 
commissioning and 
acceptance 

11. The EPC should include IR imaging as part of plant acceptance visual inspection. 

12. The EPC should include short-term performance (e.g. PR) check at provisional acceptance 
test, including proper correction for temperature and other losses. 

13. The EPC should include correct final performance check and guaranteed performance. 

14. The EPC should include correct measurement sensor calibrations and set a correct 
irradiation threshold to define time window of PV operation for PR/availability 
calculation. 

O&M 15. The O&M should use smart monitoring system for plant fault detection and identification. 

16. The maintenance should use IR or EL imaging analysis as regular plant inspection. 

17. The O&M should include guaranteed PR, availability and/or energy yield. 

18. The O&M should include correct measurement sensor calibrations and set a correct 
irradiation threshold to define time window of PV operation for PR/availability 
calculation. 

19. The maintenance should specifically include the monitoring system. 

20. Module cleaning should be at minimum once a year. 
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7 Conclusions 
The overall methodology created within the Solar Bankability project allows the estimation of the 

economic impact of failures on the levelized cost of electricity (LCOE) and on business models of 

PV projects and has been developed to determine the economic impact of a failure, but also to be 

able to assess the effectiveness of mitigation measures. 

There are two main reasons that highlight the importance of this mitigation measure. The first is the 

Factor of 10 which means that in design phase, mistakes are costly, and the longer it takes to 

discover a problem, the more costly it becomes. According to Dr. David M. Anderson (Anderson, 

2014), it costs 10 times more to find and repair a defect at the next stage of the plant, and then it 

costs 10 times more at each subsequent stage of the project. For this reason in the report we have 

identified and categorized mitigation measures in: 

Category 1 (before) represents all the preventive measures, which are applied before the risk 

occurs in order to prevent it from happening. The costs are mostly related to the CAPEX as the 

implementation is included in the initial investment costs; 

Category 2 (after) represents the corrective measures, which reduce higher losses and costs, if the 

risk has already occurred. The costs are mostly related to the OPEX due to the later 

implementation during the operation and maintenance phase. 

All mitigation measures that affect the uncertainty related to the initial yield assessment (e.g. PV 

plant planning, reducing uncertainty (irradiance), reducing uncertainty (temperature), reducing 

uncertainty (degradation)) fall under Category 1. A reduction in uncertainty can in fact lead to a 

higher exceedance probability for P75, P90 and P99 and thus a more robust business model and 

bankable PV project. The analysis presented in the report show that typical values for the 

uncertainty of the initial yield are in the range of 5-10%. The analysis was carried out with the 

investigation of several scenarios by varying the source of uncertainty. There is a group of cases 

assuring a low level of uncertainty (4.55% to 8.70%). This includes the base case and the 

alternative cases with lower uncertainties than the base case. They all refer to the use of long time-

series of either ground measurements or satellite-derived estimates of insolation. The temporal 

range of the available insolation data was found to be the most important factor affecting the 

uncertainty of the yield estimation. There is for example a 5% improvement when using 20 years 

instead of 5 years of GTI data, which increases up to 7.6% when GHI and DiffHI data are used.  

The best case corresponds to the use of 20 years of measured values of GTI, showing also that a 

lower uncertainty is assured when a) ground measurements are used in place of satellite-derived 

estimates and b) time series of plane-of-array irradiance is available without the need to apply 

transposition models. In the first case there is, for example, a 1.9% improvement when using long 

series of measured GTI data, which increases up to 2.9% when using long series of measured GHI 

and DiffHI data. Results show also that using a combination of long time series of satellite data 

with a short series of measured data is recommended than just using satellite data. In terms of 
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P90, when the highest uncertainty is considered (16.6% for the specific case presented in the 

report) together with a wrong assumption on the average yield (i.e. use of short-term insolation 

database), the reduction could be as high as 22%. 

Compared to many other power generating technologies, PV plants have reduced maintenance 

and service requirements. However, a continuous O&M programme is essential to optimise energy 

yield and maximise the lifetime and viability of the entire plant and its individual components. Many 

aspects of O&M practices are interrelated and significantly affect the performance of all the 

components in the generation chain and project lifecycle. Mitigation measures under Category 1 

and Category 2 can have an effect on the overall CPN as defined in the Project Report “Technical 

Risks in PV Projects” (Moser et al., 2016) in terms of downtime, production performance, 

operational costs and time to complete the required activities. It is important that risk ownership is 

also considered to better understand which key actor is responsible for the action of mitigating the 

risk. These risks can then be turned in opportunities to meet or even exceed the expectations of 

the developers and owners in terms of return on the investment. In particular, suitable planning, 

supervision and quality assurance actions are critical at all stages of a PV project in order to 

minimise the risk of damages and outages, optimise the use of warranties, avoid non optimal use 

of resources and ultimately optimise the overall performance of the PV plant.  

The cost of mitigation measures was included in a cost benefit analysis, which has to consider the 

expectations of the stakeholders that are involved in a PV project (Bächler, 2016). Investors are 

seeking for long defect warranty periods, performance guarantees, reasonable low CAPEX and 

OPEX, high long-term plant performance and lifetime (ideally above the initial prediction). Banks 

have requirements similar to those of the investors which are looking for projects with a 10-15-year 

financing period and PV plant performance which can also be slightly below prediction. Insurers try 

to limit their liability to failures with an external root cause based on PV plants, which meet 

technical market standards and are maintained on a regular basis. On the contrary, EPC 

contractors will look for short defect warranty periods, minimum of additional guarantees and 

warranties, high sale price with low OPEX showing a very different time horizon compared to the 

investors.  

Mitigation measures with an impact on the overall CPN were identified as: component testing, 

design review + construction monitoring, qualification of EPC, basic and advanced monitoring 

system, visual and advanced inspection, and spare part management. The total CPN without 

mitigation measures was found to be 104.75 €/kWp/year for the defined FIX scenario, defined as 

FIX Reference. The impact of mitigation measures massively reduces this figure and in the report 

we have shown that it is possible to significantly reduce the risks and to obtain values of CPN in 

the order of 15 to 20 €/kWp/year. The value includes the economic impacts of the mitigation 

measures, their cost and the economic impact of the identified technical risks for all components 

after mitigation. Depending on when the failure occurs the ownership of the risk (and consequently, 

cost) will vary between the involved actors, i.e. PV plant owner, investor, EPC contractor, 

insurance company, O&M operator. It is thus important as a next step to be able to assign the risk 
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to the relevant stakeholder along the lifetime of a PV project and to evaluate who will ultimately 

benefit in terms of cost reduction from mitigation measures, which are implemented.  

As consequence of the different needs between the key actors, O&M operators are in a difficult 

position to manage all these conflicting requirements for a long period of time. The best condition 

for O&M operators is in fact in the presence of long defect warranty period and low sale price to 

allow for higher OPEX. Recent trends in the PV market have put a lot of pressure on the O&M 

price which is reported to be as low as 8 Euros/kWp/year in Germany in 2016 (Bächler, 2016). A 

large share of these costs is labour intensive (i.e. site keeping and inspection, preventive 

maintenance, monitoring and reporting). It is therefore of extreme importance to identify which 

O&M scope is obligatory vs what is optional. Furthermore, it is highly important to know the 

required reaction time depending on the severity of the failure by assessing the cost of various 

mitigation options during the operational phase which can be part of an effective O&M strategy.  
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Appendices 

Annex 1: List of All Mitigation Measures with Description  

Mitigation measure  Description 

PV plant planning The planning of a PV plant requires taking assumptions of a set of input 

parameters in order to predict its final yearly energy production and its lifetime 

performance. This is usually done using specific software. Each input has a 

given uncertainty, depending on the availability and quality of the information 

that the planner has. PV projects, whose simulations are run in a context of little 

information on the input parameters, have the highest uncertainties of the output 

values, and therefore are more risky and is less attractive for PV investments. 

Reducing 
uncertainty 
(irradiance) 

Some of the main technical risks in lifetime energy yield calculations arise from 

the uncertainties related with the solar resource quantification and its long-term 

behaviour. These uncertainties affect directly the business plan and the 

investment decision can be compromised. Therefore, reducing these 

uncertainties can help to make the investment of the PV system more attractive. 

Reducing 
uncertainty 
(temperature) 

Use temperature coefficients or Ross coefficients from laboratory measurements 

or extrapolated from existing plants in similar conditions. When applying models 

to translate the available series of ambient temperature, use models that take 

also the influence of wind on module performance into consideration. 

Reducing 
uncertainty 
(degradation) 

Consider available research results on typical values of degradation rates 

according to technology and climate. Include spectral effects in modelling if 

possible to further reduce uncertainty (Belluardo et al., 2015). 

Component testing High-quality photovoltaic modules are subject to a number of requirements. 

First, they the manufacturer have to deliver the guaranteed rated power reliably. 

At the same time, the modules must be able to withstand, while withstanding an 

extremely wide range of environmental conditions. They The modules must also 

be safe and durable, ensuring the system’s high yield over the long- term period. 

But, withWith testing actions, the quality of the modules can be fully certified. 

Design review + 
construction 
monitoring 

 

The total number of detected failures due to wrong design or installation in our 

database highlights the importance of this measure. In order for the PV project 

to meet the expectations of the investors regarding the profitability and life 

expectancy a number of actions have to be taken. Risks such as 

underperformance, warranty coverage, delay, cost overrun etc. are minimised 
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after the application of this measure. 

Qualification of 
EPC 

The qualification of EPC is a preventive mitigation measure that will reduce the 

risk at an early stage of the PV project phase. EPC personell shall have a high 

educational level as well as appropriate technical knowledge. Regular training 

schemes should be designed and available to EPC personell for maintaining the 

high quality of staff and service provision. 

Advanced 
monitoring system 

An advanced monitoring system allows the early detection and diagnosis of 

faults. Early detection and diagnosis of faults during PV plant operation are 

essential in order to obtain and maintain the energy yield high. Early remediation 

of faults not only restores generation promptly but also avoids the occurrence of 

additional component failures and leads to reduction of O&M costs. The benefit 

of advanced monitoring is built up through reduced operational costs on one 

hand and additional revenues resulting from a higher performance ratio and 

higher availability on the other hand. 

Basic monitoring 
system 

A basic monitoring system typically allows the monitoring on plant level including 

device alarm collection and notifications. Furthermore, aggregation functionality 

on plant level for energy, irradiation and performance ratio are typically provided. 

Advanced 
inspection 

Advanced inspection relies on the use of techniques which go beyond visual 

inspection such as infrared imaging (IR) and electroluminescence imaging (EL), 

IV string analyser, etc. 

Visual inspection Visual inspection can establish whether any visual changes are occurring that 

may affect the performance of the principal components or reduce the effective 

life of the system or components providing data needed for planning 

maintenance and operation requirements. Through visual inspection technical 

risks with high occurrence can be typically detected (inverter polluted air filter, 

PV module glass breakage, broken connectors, etc). 

Spare parts 
management 

Spare parts management is a mitigation measure which has an impact in the 

initial investment and can be applied to several components of a PV plant. An 

effective spare parts management ensures the availability of the right amount 

and type of components, equipment, parts, etc. either on site or in warehouses 

or in manufacturers’ consignment stocks, for prompt replacement in case of 

failure and/or to meet guarantees under O&M contracts.  
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Annex 2: List of Impact of Applied Mitigation Measures on Risks 

 

Component Risk

Modules Snail track High No No No No Medium Medium High

Modules Improperly installed No High Medium Low No Medium Medium High

Modules Glass breakage Medium Medium Low No No Medium Medium High

Modules Broken module No High Medium Medium No Medium Medium High

Modules Theft of modules No No No High High Medium Medium High

Modules Module damaged due to fire No No No High High Medium Medium High

Modules Failure bypass diode and junction box High No No High Medium Medium Medium High

Modules Shading No Low No High Medium Medium Medium No

Modules Soiling No No No High Medium Medium Medium No

Modules Cell cracks High Low No No No Medium No High

Modules Delamination Low No No No No Medium No High

Modules Defective backsheet High No No No No Medium Medium High

Modules Hotspot High No No No No Medium No High

Modules Missing modules No High Medium High No Medium Medium High

Modules EVA discoloration High No No No No Medium Medium High

Modules Corrosion in the junction box High No No No No Medium Medium High

Modules Corrosion of cell connectors High No No No No Medium Medium High

Modules Overheating junction box High No No No No Medium No High

Modules PID = Potential Induced degradation High No No No No Medium No High

Inverter Wrong installation No High Medium Medium No Medium Medium High

Inverter Inverter not operating (inverter failure or don't working after grid fault)No No No High Medium Medium Medium High

Inverter Wrong connection (positioning and numbering) No High Medium No No Medium Medium High

Inverter Inverter theft or vandalism No No No High Medium Medium Medium High

Inverter Inverter pollution No No No No No Medium Medium High

Inverter Burned supply cable and/or socket No No No High Medium Medium Medium High

Inverter Display off (broken or moisture inside of it) No No No No No Medium Medium High

Inverter Fault due to grounding issues, e.g. high humidity insideNo High Medium High Medium Medium Medium High

Inverter Inverter firmware issue  No No No No No Medium Medium High

Inverter Data entry broken No No No No No Medium Medium High

Inverter Slow reaction time for warranty claims, Vague or inappropriate definition of procedure for warranty claimsNo No No No No Medium No High

Inverter Fan failure and overheating No Medium Medium High Medium Medium Medium High

Inverter Switch failure/damage   No High Medium High Medium Medium Medium High

Inverter DC entry fuse failure  causing or caused by array disconnectionNo No No High Medium Medium Medium High

Inverter Inverter damage due to lightning strike No High Medium High Medium Medium Medium High

Inverter Inverter wrongly sized No High Medium Medium No Medium Medium High

Inverter Error message No No No High Medium Medium Medium High

Inverter Polluted air filter - derating No No No High Medium Medium Medium High

Mounting structure Not proper installation No High Medium Medium No Medium Medium High

Mounting structure Wind damage No No No No No Medium Medium High

Mounting structure Tracker failure No Low No High Medium Medium Medium High

Mounting structure Corrosion No Low No No No Medium Medium High

Mounting structure Disallignment caused by ground instability No Medium Low No No Medium Medium High

Mounting structure Tracker maintenance No No No No No Medium Medium High

Mounting structure Oil leakage No Low No No No Medium Medium High

Mounting structure Corrosion of module clamps No Medium Low No No Medium Medium High

Connection & Distribution boxes Incorrect installation No High Medium No No Medium Medium High

Connection & Distribution boxes Main switch open and does not reclose again automaticallyNo No No High Medium Medium Medium High

Connection & Distribution boxes IP failure No High Medium No No Medium Medium High

Connection & Distribution boxes Broken/Wrong general switch No High Medium High Medium Medium Medium High

Connection & Distribution boxes General switch off No No No High Medium Medium Medium High

Connection & Distribution boxes Wrong wiring No High Medium No No Medium Medium High

Connection & Distribution boxes Cable gland missing or not installed correctly No High Medium No No Medium Medium High

Connection & Distribution boxes Missing protection No High Medium No No Medium Medium High

Connection & Distribution boxes Broken, missing  or corroded cover No High Medium No No Medium Medium High

Connection & Distribution boxes Overcurrent protection not correctly sized No High Medium No No Medium Medium High

Connection & Distribution boxes UPS off/broken No No No No No Medium Medium High

Connection & Distribution boxes Wrong/Missing labeling No High Medium No No Medium Medium High

Cabling improper installation No High Medium No No Medium Medium High

Cabling Wrong/Absent cables connection No High Medium High Medium Medium Medium High

Cabling Broken/Burned connectors No Low No High Medium Medium Medium High

Cabling Wrong/absent cables No High Medium High Medium Medium Medium High

Cabling Damaged cable No No No High Medium Medium Medium High

Cabling Broken cable ties No High Medium No No Medium Medium High

Cabling Conduit failure No Medium Low No No Medium Medium High

Cabling Wrong connection, isolation and/or setting of strings No High Medium High Medium Medium Medium High

Cabling UV Aging No High Medium No No Medium Medium High

Cabling Cables undersized No High Medium No No Medium Medium No

Cabling Wrong wiring No High Medium No No Medium Medium High

Cabling Theft cables No No Low High Medium Medium Medium High

Transformer station & MV/HV Improper / Inadequate  installation No High Medium No No Medium Medium High

Transformer station & MV/HV Broken transformer No No Low High High Medium Medium No

Transformer station & MV/HV Wrong transformer configuration No No Low High Medium Medium Medium No

Visual 
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Annex 3: Index of All Combinations 
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Annex 4: Uncertainty Values of Input and Output Parameters in the 

Different Uncertainty Scenarios 
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Annex 5: Examples of uncertainty reduction in the yield assessment 

 

Figure A5.1: Impact of mitigation measures compared to the base scenario (fixed at 0) 

 

Figure A5.2: Typical values of uncertainty reduction in relative terms for a few selected mitigation measures 
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Figure A5.3: Example of uncertainty reduction (in relative terms) for a scenario where long term series of measured data on the 

plane of array are available (low-end scenario) 

 

Figure A5.4: Example of uncertainty reduction (in relative terms) where long term series of satellite data are combined with short 

term series of measured data 
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